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IM 90-1(141)0

STPP 6-1(103)76

IM 90-1(138)5

SFCN 7-1(101)47

LOOKOUT PASS - EAST

PLAINS - PARADISE

DENA MORA REST AREA

US 93 SIGNALS - HAMILTON (PHAS

2703

5079

3206

5595

141

103

138

101

000

000

000

000

185

181

172

410

SEALING & BRIDGE REPAIR

 & GUARDRAIL

NDSCAPING & RELATED WORK

DEWALK WORK

PCCP REPLACMENT,JOINT & CRACK

PLANT MIX OVERLAY,SEAL & COVER

REST AREAS,SIT IMPROVEMENTS,LA

TRAFFIC SIGNALS,CURB/GUTTER/SI

03/10/03

05/09/05

09/26/02

12/20/04

04/15/02

07/27/05

12/10/02

01/19/05

06/01/05

09/09/05

10/19/04

04/26/05

08/30/05

  5,983,704

    915,782

  3,533,077

    148,538

   8,541,627

     985,200

   2,940,415

     129,506

    347,244

          0

     84,389

          0

   9,016,072

           0

   3,142,882

           0

200

40

150

70

29

0

16

0

   1,024,995

      78,816

     352,850

      15,541

     901,038

           0

     314,288

           0

     702,714

      64,105

     289,270

      23,435

   8,946,634

     969,973

   3,066,741

     114,412

District 1 - Missoula

02203

04405

14902

02E04

ACME CONCRETE PAVING, INC.    

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

CENTRAL ELECTRIC, INC.        

  8,888,871

    985,200

  3,024,804

    129,506

    229

     40

    166

     70

99

98

98

88

78

81

92

151

100

88

96

7.9

6.6

9.4

20.5

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 47.365
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,432,563

  12,467,242$

     431,633$

  12,898,875$

  13,144,154$  12,983,348

   1,456,661

99% 8.1 %

182 BENDA, JOHN         
    390

     45

    435

97%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,056,089$

   1,294,142$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@state.mt.us

tbenedik@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

MINERAL             

RAVALLI             

Days

Days

I

P

I

P

00090

00006

00090

00007

0

75.702

4.6

47.05

40.7

82.367

4.6

47.55

40.7

6.665

0

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

65.645

10.75

0

.806

MI

MI

MI

MI

KM

KM

KM

KM

76.395

MI

KM

KELLER-STEVEN 444-7246

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCN 7-1(103)48

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

SFCS 373-1(6)0

NH 7-1(58)9 F

NH 41(24)

US 93 SIGNALS - HAMILTON  (PHA

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

CORVALLIS - EAST & WEST

SULA N&S

CAMP CREEK RESTORATION

5595

4466

2016

4599

1285

1285

103

028

093

006

058

024

000

000

000

000

000

000

410

310

130

181

140

140

R,SIDEWALK,SEAL & COVER & PAVE

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

 OVERLAY,SEAL & COVER

ECTION

ER,PRESTRESSED CONCRETE BRIDGE

NEW TRAFFIC SIGNALS,CURB,GUTTE

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

PLANT MIX BITUMINOUS SURFACING

WETLAND MITIGATION,STREAM PROT

GR,GRVL,PL.MIX SURF,SEAL & COV

07/05/05

04/29/04

04/05/04

02/07/05

07/13/01

07/13/01

07/25/05

06/21/04

05/03/04

05/02/05

08/15/01

08/15/01

07/15/05

11/18/03

11/18/03

    125,151

    928,724

 11,787,898

    437,058

 11,086,193

  1,296,057

     138,407

   1,086,722

  10,836,413

     273,143

   9,672,592

   1,050,419

          0

     36,000

  1,237,729

     10,621

  1,182,821

          0

           0

  12,487,412

           0

  11,324,075

           0

50

75

210

30

250

250

0

0

26

1

37

0

      16,609

     130,407

   1,083,641

      32,777

     967,259

     105,042

           0

   1,108,297

           0

   1,580,307

           0

      11,701

     111,053

   1,068,338

      25,040

   1,570,529

      60,619

     139,474

   1,218,105

  11,887,465

     314,067

  11,257,586

   1,018,502

District 1 - Missoula

05605

05903

08903

14105

14401

14401

MONTANA LINES INC             

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

D.H. BLATTNER & SONS, INC.    

    138,407

  1,122,722

 12,074,141

    283,764

 10,855,413

  1,050,419

     50

     75

    236

     31

    287

    250

101

112

95

115

99

97

70

85

96

76

99

58

28

108

97

94

99

114

8.4

9.1

9

8

14

6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

S

P

P

00007

00007

00373

00007

00007

47.05

68.29

0

8.87

8.87

47.55

74.28

2.5

16.104

16.104

.5

5.99

2.5

7.234

7.234

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

9.661

4.032

11.668

11.668

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NHTSA 1-2(126)153

NH 5-2(130)59

NH 5-2(131)67

GUARDRAIL - WEST GLACIER - SE

POLSON - NW

NORTH OF POLSON - NORTH

4278

5452

5453

126

130

131

000

000

000

310

183

183

GUARDRAIL AND BRIDGE RAIL

SEAL & COVER

SEAL & COVER

08/30/04

05/09/05

05/09/05

10/12/04

07/11/05

07/11/05

09/08/05

  1,974,149

     92,601

    337,762

   1,702,652

      95,212

     346,321

     58,459

          0

          0

           0

           0

           0

120

30

30

4

0

0

     136,212

      11,425

      41,559

           0

           0

           0

      90,469

       6,504

       9,773

   1,652,413

      66,063

     307,351

District 1 - Missoula

02803

03405

03405

OMO CONSTRUCTION INC          

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

  1,761,111

     95,212

    346,321

    124

     30

     30

97

69

89

66

57

24

85

53

53

5.5

9.8

3.2

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

  12,382,250

     430,363

 10,723,011

    441,533

   1,182,821

           0

  11,905,832

     441,533

  12,374,494

     441,533

  12,276,088

     373,414

   1,072,301

      52,984

99

85

13.3

4.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 23.958
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,809,619

14401

03405

  23,187,202$

   2,467,171$

  25,654,372$

  26,489,684$  25,949,611

   2,351,276

98

%

%

% 11.1 %

%

%

185 BENEDIK, TOM        

TIED

TIED

    250

     30

     37

      0

    287

     30

99

53

%

%

97

31

%

%

    685

     64

    749

85%96%

$

$

$

$

$

$

$

$

$

   1,631,148

      16,277

$

$

$

$

   1,685,349

      52,984

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,870,715$

   2,988,980$

ACITVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

LAKE                

LAKE                

Days

Days

P

P

P

00001

00005

00005

153.3

59.2

67.2

176.3

61.035

79.3

23

1.835

12.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

37.097

2.96

19.516

MI

MI

MI

KM

KM

KM

38.641

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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CM 6714(5)

CM 6715(2)

SFCS 486-1(6)2

STPS 567-1(7)0

STPP 52-1(26)18

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

COLUMBIA FALLS - NORTH

LIBBY - NORTH

YELLOW BAY - NORTH

5058

5059

4284

5459

5075

005

002

006

007

026

000

000

000

000

000

181

181

181

183

181

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

,PAVEMENT MARKINGS,MILE MARKER

 & GUARDRAIL

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

07/09/04

07/09/04

11/24/03

05/09/05

05/09/05

08/12/04

08/12/04

05/03/04

07/19/05

08/03/05

10/08/04

09/08/05

05/11/05

    149,138

    194,092

  1,231,676

    156,207

    772,847

     146,867

     196,273

     985,315

     190,500

     717,685

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

20

20

60

45

40

0

0

0

0

0

      17,624

      23,553

      78,825

      19,050

      71,768

           0

           0

           0

           0

           0

      23,453

      19,331

      94,210

       9,878

      36,413

     153,161

     184,346

     976,489

     130,279

     563,673

District 1 - Missoula

07604

07604

07B03

08405

12405

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

    146,867

    196,273

    985,315

    190,500

    717,685

     20

     20

     60

     45

     40

104

94

99

68

79

133

82

120

52

51

140

140

95

56

73

15.3

10.5

9.6

7.6

6.5

2

Contract Totals for :

Proj. Count:
     343,230

    343,140

           0

     343,140

     343,140     337,507

      41,177

98 12.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07604

% %

TIED

TIED

     20

      0

     20

140 %104 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      42,784

$

$

      41,177$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN             

LAKE                

Days

U

U

S

S

P

06714

06715

00486

00567

00052

0

0

1.9

0

18

1.218

1.05

12.2

6.69

26.3

1.218

1.05

10.3

6.69

8.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.965

1.694

16.613

10.79

13.387

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SMP 4599(03)

SFCP 65-1(4)0

NH 1-1(69)32

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

SIGNAL UPGRADE - LIBBY

4973

4953

4576

003

004

069

000

000

000

999

181

410

 & COVER,ADA CURB RAMPS

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

SIGNAL UPGRADE

07/18/02

05/05/03

10/13/04

08/26/02

10/14/03

05/03/05

10/09/02

10/22/04

08/18/05

12/23/02

05/11/05

    348,464

     62,604

    602,493

     279,475

      59,215

     487,185

          0

          0

          0

           0

           0

           0

0

90

75

0

0

0

      27,948

       5,329

      73,078

           0

           0

           0

           0

       7,787

      88,954

     281,033

      54,509

     460,451

District 1 - Missoula

18602

26403

01904

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCOTT CONSTRUCTION, INC.      

    279,475

     59,215

    487,185

      0

     90

     75

101

92

95

0

146

122

101

83

14.3

19.3TBD

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 64.723
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   5,319,540

   4,719,515$

      58,459$

   4,777,974$

   4,719,515$   4,369,317

     433,293

93% 6.8 %

193 CYR, MARK           
    405

      4

    409

86%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     297,818$

     433,293$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

193

189

183

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

751-2043

295-4049

523-5856

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

295-4051

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

LINCOLN & SANDER

FLATHEAD            

LINCOLN             

Days

Days

Days

P

P

00065

00001

0

0

31.8

0

.23

32.5

0

.23

.7

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

.371

1.129

MI

MI

MI

KM

KM

KM

104.393

MI

KM

FOY-DENNIS 523-5824

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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BR 41-1(16)32

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(748)

BLACKFOOT RIVER - 12 KM NE HEL

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

STATEWIDE STEEL BRIDGE REHABIL

3980

4391

2015

5219

016

577

098

748

000

000

000

000

221

240

130

232

STRUCTION OF GIRDER STRUCTURE

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

IDGE REHABILITATION

GRADING,GRAVEL,PLANT MIX & CON

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

STEEL BRIDGE REHABILITATION,BR

03/10/03

11/24/03

02/07/05

04/29/04

04/07/03

09/13/04

03/16/05

08/02/04

08/24/04

07/21/05

  2,110,268

    382,350

  5,250,480

  2,077,900

   1,777,055

     272,191

   4,395,688

   1,329,723

    178,943

          0

     30,876

          0

   2,385,899

           0

           0

           0

150

60

200

180

68

0

0

1

     231,017

      32,663

     439,569

     106,378

     450,471

           0

           0

           0

     418,954

      50,472

     160,790

      89,540

   2,004,932

     204,850

   2,343,322

   1,261,423

District 1 - Missoula

04C02

06903

06C03

15404

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

ABHE & SVOBODA, INC.          

  1,955,998

    272,191

  4,426,564

  1,329,723

    218

     60

    200

    181

84

75

53

95

93

155

37

84

72

83

44

90

20.9

24.6

6.9

7.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .15
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,820,998

   7,774,657$

     209,819$

   7,984,476$

   8,383,501$   5,814,527

     809,627

69% 12.4 %

183 HEMBREE, TAMI       
    590

     69

    659

69%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     719,756$

   1,029,081$

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWELL              

RAVALLI             

RAVALLI             

STATEWIDE           

Days

Days

P 00007

49.47

49.62

.15

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.242

MI

MI

MI

MI

KM

KM

KM

KM

.242

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 5-2(99)37

STPS 212-2(14)11

CM-STPU 0002(693)

STPP 7-2(39)91

IM 90-2(105)94

TURN BAYS - NINEPIPE

CULVERT - SW OF CHARLO

BROOKS/SOUTH/RUSSELL INTERSECT

BROOKS STREET - MISSOULA

7 KM EAST OF FRENCHTOWN INTERC

3598

5357

2418

4783

4572

099

014

693

039

105

000

000

000

000

000

310

141

510

180

182

,SEAL & COVER,SHEET PILE RETAI

 MIX SURFACING,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

,SEAL & COVER

OUS SURFACING,SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

CULVERT,GRADING,GRAVEL & PLANT

GRADING,GRAVEL,PLANT MIX OVERL

COLD MILLING,PLANT MIX OVERLAY

CRACK & SEAT,PLANT MIX BITUMIN

05/27/04

08/02/04

11/15/04

11/15/04

05/09/05

08/16/04

03/14/05

03/04/05

03/04/05

07/13/05

08/26/05

  1,283,802

     99,237

  2,885,920

    928,885

  7,125,993

   1,221,802

     138,982

   2,888,911

     968,997

   7,026,334

     31,294

     42,144

-    14,332

          0

          0

   1,221,802

           0

           0

           0

75

30

120

120

175

2

9

0

0

0

     146,616

      16,678

     346,669

     116,280

     562,107

     233,387

           0

           0

           0

     145,410

      35,396

     576,613

      29,862

      73,839

   1,201,595

     185,778

   2,684,207

     690,444

     829,290

District 1 - Missoula

04504

05704

06704

06704

07305

FRONTIER-WEST, L.L.C.         

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

  1,253,096

    181,126

  2,874,579

    968,997

  7,026,334

     77

     39

    120

    120

    175

98

134

93

71

12

62

212

166

26

13

90

31

29

12.1

19.1

21.5

4.3

8.9

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

-     14,332

   3,843,576

   3,857,908   3,374,651

     462,949

87 18

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      0

    120

0 %131 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     606,475

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LAKE                

MISSOULA            

MISSOULA            

MISSOULA            

Days

P

S

P

I

00005

00212

00007

00090

36.8

10.926

90.96

94.414

37.5

10.944

93.02

105.633

.7

.018

2.06

11.219

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

.029

3.323

18.095

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPS 474-1(6)0

CM 8116(6)

CM 8121(2)

SFCU 8112(2)

SFCU 8117(5)

DESMET INTERCHANGE - WEST

MOUNT AVE-RUSSELL TO HILL-MSLA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

EAST MISSOULA HWY - MISSOULA

HIGGINS AVE - MISSOULA

5458

5061

5063

5427

5426

006

006

002

002

005

000

000

000

000

000

181

181

181

181

180

,BRIDGE RAIL REVISION,& PAVEME

 & COVER

 & COVER

G,SEAL & COVER

OVERLAY,SEAL & COVER,GUARDRAIL

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX BIT.SURFACIN

05/09/05

07/09/04

07/09/04

07/09/04

07/09/04

06/21/05

08/16/04

08/16/04

08/16/04

08/16/04

08/26/06

    547,414

    167,562

    200,990

     86,128

    355,807

     487,404

     145,063

     164,525

      79,496

     326,305

     32,253

          0

          0

          0

          0

           0

           0

           0

           0

           0

30

80

80

80

80

2

0

0

0

0

      58,489

      13,056

      14,807

       7,155

      29,367

           0

           0

           0

           0

           0

      57,630

      14,241

      12,119

       2,701

      44,887

     546,074

     123,362

     130,660

      68,211

     315,989

District 1 - Missoula

07405

10604

10604

10604

10604

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    519,658

    145,063

    164,525

     79,496

    326,305

     32

     80

     80

     80

     80

112

85

79

86

97

99

109

82

38

153

84 10.6

11.5

9.3

4

14.2

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     638,222

      64,385

89 11.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 20.471
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,681,738

10604

  13,447,819$

      91,359$

  13,539,179$

  13,447,819$   6,775,610

   1,311,224

50

%

% 14.7 %

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

TIED

     80

      0

     80

0 %115 %

    510

     13

    523

30%71%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      73,948

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     992,698$

   1,397,995$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

S

U

U

U

00474

08116

08121

08117

0

1.01

0

0

3.507

1.96

1.038

.979

3.507

.95

1.038

.979

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.656

1.532

1.674

1.579

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

33.017

MI

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(124)56

STPP-NH 52-1(20)0

NH 5-3(66)109 F

STPHS-STPP 0002(454)

MINESINGER TRAIL - MT 35

POLSON - EAST

ASHLEY CREEK - KALISPELL

1994 - SAFETY IMPROVEMENTS - S

1744

4036

1012

3111

124

020

066

454

000

000

000

000

130

140

130

310

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

ECONSTRUCTION

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

PULVERIZE,WIDENING,OVERLAY & R

04/07/05

12/13/04

02/09/04

10/06/03

04/19/05

02/02/05

03/16/04

11/10/03

08/18/05

 10,337,729

 14,219,828

 13,704,852

  2,103,860

  10,889,187

  15,182,258

  14,344,308

   1,634,913

          0

    139,525

    490,420

    264,119

           0

           0

  11,258,667

   1,834,119

220

30

0

100

0

0

0

11

   1,088,919

   1,518,226

   1,147,545

     130,793

           0

           0

   1,643,899

     309,583

     280,734

   1,013,634

     937,597

     295,963

   4,255,929

  13,879,291

  14,665,333

   1,791,763

District 1 - Missoula

01105

04C04

07104

01700

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

 10,889,187

 15,321,783

 14,834,728

  1,899,032

    220

     30

      0

    111

39

91

130

98

26

67

57

96 122

6.6

7.3

6.4

16.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  38,262,409

  40,415,753$

     629,945$

  41,045,698$

  37,330,112$  32,800,553

   3,754,690

88% 6.8 %

186 MITCHELL, JAMES D.  

TIED

    250

      0

    250

0%53%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,231,965$

   4,251,044$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00052

00005

00082

0

109.13

.15

2.8

111.62

5.11

2.8

2.49

4.96

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.516

4.016

8

MI

MI

MI

MI

KM

KM

KM

KM

8.532

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCP-STPHS 82-1(3)1

STPU 6701(7)

STPU 6701(8)

STPU 6701(9)

SFCS 352-1(6)0

SOMERS EAST

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN-LIGHTING & SIGNAL

DAYTON - LAKE MARY RONAN

3862

2950

2950

2950

5088

003

007

008

009

006

000

000

000

000

000

160

140

140

140

160

URFACING,SEWER,SIDEWALKS,CURB

URF.,SEAL & COVER,STORM DRAIN,

IGHTING IMPROVEMENTS

OVERLAY,WIDENING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX BIT.S

GRADE,GRAVEL & PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

OVERLAY,SEAL & COVER

10/06/03

06/05/05

06/05/05

06/05/05

02/07/05

11/10/03

09/07/05

09/07/05

09/07/05

02/07/05

08/18/05

08/29/05

    852,395

  2,792,398

  1,436,802

    334,923

    801,263

     700,812

   4,528,625

   1,669,988

     382,430

     808,243

    196,275

          0

          0

          0

          0

           0

           0

           0

           0

100

0

0

0

40

8

0

0

0

0

      56,065

     658,104

     658,104

     658,104

      88,907

           0

           0

           0

           0

           0

     105,595

      13,455

       6,653

         621

      60,373

   1,275,636

      78,977

      78,977

      39,489

     791,356

District 1 - Missoula

01700

04605

04605

04605

08105

JTL GROUP, INC. - KALISPELL   

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

SCHELLINGER CONST CO.,INC.    

    897,087

  4,528,625

  1,669,988

    382,430

    808,243

    108

      0

      0

      0

     40

182

2

5

10

98

188

2

1

0

68

125

108

8.3

17

8.4

1.6

7.6

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,956,255

   4,564,123

  2,335,725

  6,581,043

     460,394

           0

   2,796,119

   6,581,043

   2,534,931

   6,581,043

   3,067,399

     197,443

     186,858

   1,974,312

121

3

13.1

10.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

04605

%

%

%

%

TIED

TIED

TIED

TIED

    100

      0

     19

      0

    119

      0

113

0

%

%

110

1

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     401,558

      20,729

$

$

$

$

     365,648

   1,974,312

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

Days

P

U

U

U

S

00082

06701

06701

06701

00352

1.4

.5

0

0

0

6.86

1.2

.5

1.2

5.741

5.46

.7

.5

1.2

5.741

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.806

1.129

.806

1.935

9.26

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 1-1(73)49

STPP 52-2(31)34

STPHS 0002(758)

CM 12003(2)

SWAMP CR - EAST (TEST BERMS)

SIGNAL - JCT MT 83

2001-D1-ELECTRICAL

7TH-KARROW TO BAKER - WHITEFIS

1027

5076

5006

5056

073

031

758

002

000

000

000

000

650

410

310

181

ONITORING EQUIPMENT,MONITOR SE

KINGS

 FLASHING BEACONS & LUMINARIES

CONSTRUCT TEST BEAMS,INSTALL M

SIGNALS,SIGNING & PAVEMENT MAR

INSTALLATION AND/OR UPGRADE OF

OVERLAY,SEAL & COVER

07/23/04

07/05/05

05/26/05

04/29/04

08/09/04

11/30/04

11/23/04

    914,787

     90,052

     53,527

    101,757

     798,775

      92,215

      53,011

      94,734

    145,576

          0

          0

-    91,748

     954,431

           0

           0

           0

120

30

30

30

29

0

0

0

      79,877

      13,832

       7,952

       9,473

     286,329

           0

           0

           0

     231,916

       2,038

       2,089

       2,865

     937,068

         923

         531

         956

District 1 - Missoula

08704

01605

03505

04404

SCHELLINGER CONST CO.,INC.    

MONTANA LINES INC             

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

    944,351

     92,215

     53,011

      2,986

    149

     30

     30

     30

98

1

1

1

81

15

26

30 73

24.7

220.8

393.4

299.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

% %

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 18.561
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,236,428

  10,523,786$

     605,970$

  11,129,756$

  10,878,648$   4,993,266

   2,329,954

46% 14.3 %

191 ROBERTS, JAMES      

TIED

    260

     48

    308

58%26%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     714,576$

   2,715,196$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@state.mt.us

dsackett@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LINCOLN             

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

X

00052

15933

33.54

0

33.65

.5

.11

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.177

.806

MI

MI

MI

MI

KM

KM

KM

KM

29.936

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 12004(2)

BR 83-2(11)59

NH 5-2(119)19

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

NO OF ARLEE - VIC WHITE COYOTE

5057

4226

1744

002

011

119

000

000

000

181

221

140

RUCTURE,GRADING,GRAVEL SURFACI

G,DRAINAGE,WETLAND RESTOR,RET

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

GRDNG,GRAVL,PLANT MIX SURFACIN

04/29/04

12/29/03

10/13/04

02/19/04

11/15/04

11/23/04

08/25/05

     10,060

    721,492

  7,935,709

      11,402

     719,431

   7,425,190

-    11,043

          0

     42,630

           0

     719,431

           0

30

100

0

0

0

0

       1,140

     107,915

     891,023

           0

     179,858

           0

         573

     149,516

     519,278

         107

     688,090

   4,699,949

District 1 - Missoula

04404

04B03

02904

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

        359

    719,431

  7,467,819

     30

    100

      0

1

96

63

50

83

58

73

95

535.5

21.7

11

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

-    102,791

       3,345

     106,136       1,063

      10,613

1 323.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .98
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     976,888

04404

     970,793$

-    102,791$

     868,002$

     970,793$     690,607

     140,312

71

%

% 22.7 %

%

190 SACKETT, DEAN       

TIED

     30

      0

     30

73 %32 %

    190

      0

    190

62%74%

$

$

$

$

$

$

$

$

$

       3,438

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

     157,081$

     212,255$

NONE

NONE

ACITVE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@state.mt.us

ssullivan@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

LAKE                

LAKE                

Days

Days

X

P

P

15922

00083

00005

0

58.66

18.098

.37

58.66

20.184

.37

0

2.086

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.597

0

3.365

MI

MI

MI

KM

KM

KM

1.58

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-2(102)106

MISSOULA - BONNER

3853 102 000

170

CING OVERLAY,SEAL AND COVER

CRACK AND SEAT,PLANT MIX SURFA

03/25/02

05/22/02

10/22/02

08/06/03

  2,973,320

   2,326,681

-    33,235

   2,187,913

90

0      186,134

     196,626

     195,359

   2,187,912

District 1 - Missoula

06202

JTL GROUP, INC.- MISSOULA     

  2,293,446      90

100 99 99 8.9% % % %

2

Project Mgr. Totals for :

Proj. Count: 6.612
Project Mgr. Total Length:

$

$

$

$

  10,909,029

   9,751,871$

       9,395$

   9,761,265$

   9,613,103$   6,887,861

   1,077,157

72% 10.4 %

181 SULLIVAN, SHEILA    
     90

      0

     90

99%66%

$

$

$$

$

$

$

$

     714,637$

   1,087,649$

NONEClaim Status:

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: MISSOULA            

Days

I 00090

105.633

110.159

4.526

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.3

MI

KM

10.665

MI

KM

M

MI
KM

MI
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District 1 - Missoula

52

District Totals:

Proj. Count: District Total  Length:
188.81

 125,051,705

 123,745,823$

   4,400,960$

 128,146,782$

 125,464,514$ 101,725,151

  13,737,272

81% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,445

    243

  3,688

67%

Time
Used

64%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,844,289$

  15,482,713$

Engineer

Estimate

Cont.

Pymts.

Days

304.53

MI

KM
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CM 0204(4)

BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

5093

4539

3611

4604

2137

004

047

046

030

003

000

000

000

000

000

180

221

180

183

140

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

02/07/05

05/14/02

05/14/02

07/07/03

04/11/05

04/06/05

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

    455,777

    489,988

  6,276,618

    380,575

  4,062,929

     378,878

     402,789

   5,672,421

     309,276

   3,590,287

      5,919

      1,086

    130,888

-     3,176

    342,993

           0

           0

   6,006,731

     324,300

45

75

120

120

140

5

0

0

0

11

      37,888

      60,418

     453,794

      24,742

     359,029

           0

           0

     480,539

      35,673

      56,508

      84,471

     432,490

      19,773

     497,684

     329,994

     124,565

   5,888,740

     318,633

   4,010,961

District 2 - Butte

01B04

06105

09402

09402

15303

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    384,797

    403,875

  5,803,309

    306,100

  3,933,280

     50

     75

    120

    120

    151

87

31

98

98

112

149

140

90

55

139

126

67

111

111

96

17.1

67.8

7.3

6.2

12.4

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

U

X

P

00204

01095

00019

.764

1.7

.596

1.24

1.7

12

.476

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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BRF-BR 9039(34)

IM 0002(743)

STPP 60-1(15)12

POWELL COUNTY BRIDGES

INTERSTATE REHAB-BUTTE

CULVERT-NO OF WHITE SULPHUR SP

4742

5099

5113

034

743

015

000

000

000

221

170

141

DGES,GRADE,GRAVEL,BITUMINOUD S

OUS SURFACING,SEAL & COVER

ROACHES

PRE-STRESSED CONCRETE BEAM BRI

CRACK & SEAT,PLANT MIX BITUMIN

REINFORCED BOX CULVERT AND APP

05/09/05

05/09/05

08/30/04

08/17/05

07/05/04

10/06/04

08/02/05

  1,932,705

  1,395,654

    227,000

   1,716,882

   1,353,194

     178,997

          0

      3,830

     20,000

           0

           0

     229,844

160

60

45

0

3

0

     257,532

     108,255

      26,850

           0

           0

      73,550

      17,824

     101,839

      67,312

      35,018

   1,317,661

     223,691

District 2 - Butte

15405

14405

02804

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

  1,716,882

  1,357,024

    198,997

    160

     63

     45

2

97

97

7

94

92

22

79

84

50.9

7.7

30.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 11.88
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,598,592

  12,070,533$

     477,710$

  12,548,243$

  12,419,867$  10,707,911

   1,193,403

86% 10.4 %

216 ARVISH,MIKE         
    540

     16

    556

77%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,108,750$

   1,231,079$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

216

213

221

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

563-7261

225-4295

556-4724

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

490-0825

490-6016

531-3337

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

POWELL              

SILVER BOW          

MEAGHER             

Days

Days

Days

P 00060

11.6

11.6

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

MI

MI

MI

KM

KM

KM

19.162

MI

KM

MILLER-BRYAN 444-9413

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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BR 86-1(25)3

CM-STPU 7403(6)

CM 7410(2)

SFCS 294-1(6)0

BR 13-2(2)83

BRIDGER CREEK - 3 KM NE OF BOZ

5TH & PARK - LIVINGSTON

GEYSER-PARK TO F ST-LIVINGSTON

JCT US 89-MARTINSDALE

JEFFERSON RIVER - 20.4KM SW OF

4230

4491

5097

4317

3079

025

006

002

006

002

000

000

000

000

000

221

410

180

181

221

NG,CONCRETE SLAB STRUCTURE

K,CURB & STRIPPING

ERLAY,SEAL & COVER

ED CONCRETE BEAM BRIDGE

GRADE,GRAVEL,PLANT MIX SURFACI

TRAFFIC SIGNAL UPGRADE,SIDEWAL

OVERLAY,SEAL & COVER

MILLING,PLANT MIX SURFACING OV

GR,AGG & PL.MIX SURF,PRESTRESS

12/13/04

11/15/04

11/15/04

02/09/04

11/16/99

02/07/05

04/25/05

03/21/05

03/10/04

12/21/99

07/06/05

09/09/04

10/12/01

07/06/05

    726,037

    143,527

    338,043

  1,840,821

  2,712,516

     865,079

     126,408

     402,319

   1,775,892

   1,848,513

          0

-       228

          0

     80,323

     78,134

           0

           0

           0

           0

   1,948,915

90

30

60

60

150

0

0

0

0

6

     103,809

      18,961

      48,278

     142,071

     277,277

           0

           0

           0

           0

     253,359

     132,452

      37,119

      50,784

     125,541

     235,607

     546,087

     118,453

     426,632

   1,860,911

   1,890,280

District 2 - Butte

03304

03804

04704

08104

08B99

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

    865,079

    126,180

    402,319

  1,856,215

  1,926,647

     90

     30

     60

     60

    156

63

94

106

105

97

128

196

105

88

93

63

73

70

92

115

24.3

31.3

11.9

6.7

12.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 28.33
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,987,944

   5,197,208$

     178,229$

   5,375,437$

   5,348,457$   5,066,054

     617,246

95% 12.8 %

221 COLLINGWOOD, MATT   
    435

      6

    441

89%101 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     648,815$

     640,028$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

PARK                

PARK                

MEAGHER             

JEFFERSON,GALLAT

Days

P

U

S

00086

07410

00294

3.13

0

0

3.13

1.28

27.05

0

1.28

27.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

2.065

43.629

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

45.694

MI

KM

NORDHAGEN-BLAIR

DAVIES-JIM

444-9128

444-6227

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 15-4(85)193 F

STPU 5807(8)

BR 8-2(47)43

CEDAR STREET INTERCHANGE-HELEN

NORTH MAIN STREET-HELENA

LYNDALE OVERPASS-HELENA

2354

2319

3398

085

008

047

000

000

000

221

130

140

AL & COVER,SIGN,LIGHT,STEEL

,PRSTR CONC BEAM STR,WATER,

D UNDERPASS,WATER,SEWER,SIGNAL

GRADE,AGG SURF,PL.MIX SURF.,SE

GR,GRAVL,PL MIX SURF,PED UNDPS

GRADE,GRAVEL,PLANT MIX SURF,PE

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  4,280,188

  2,094,289

   3,153,678

   3,995,495

   1,848,101

    279,171

    603,913

    286,664

   3,441,130

   4,952,513

   1,933,667

180

120

120

14

41

4

     315,368

     399,549

     184,810

     543,661

     929,608

     387,320

     570,941

     876,899

     341,138

   3,420,634

   4,961,086

   2,212,683

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  4,599,407

  2,134,765

    194

    161

    124

99

100

114

105

94

88

105

111

144

16.7

17.7

15.4

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,173,769

     584,359

104 17

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,594,403

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %92 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,218,037

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,788,978$

   1,860,589$

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

I

U

P

00015

05807

00008

193

.403

42.6

193

1.217

42.9

0

.814

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.313

.484

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 89-1(8)2

STPP-STPE 49-1(16)0

SFCS 324-1(2)21

STPS 324-1(4)13

DILLON - NO. MONTANA ST.

DILLON - NE

15KM WEST OF GRANT - WEST

GRANT - WEST

1809

1811

4318

4476

008

016

002

004

000

000

000

000

140

140

183

140

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

03/08/04

11/15/04

11/15/04

04/08/04

04/08/04

01/22/05

01/22/05

  3,165,515

  3,422,465

    679,523

  6,248,874

   2,585,835

   2,867,450

     640,393

   5,742,102

    189,488

    630,001

          0

    119,793

   2,729,314

   3,105,651

           0

           0

0

0

175

175

0

0

0

3

     387,875

     430,118

      64,039

     574,210

     483,048

     456,656

           0

           0

     330,735

     313,634

       7,949

     467,676

   3,031,778

   3,567,647

     134,833

   4,420,581

District 2 - Butte

07C03

07C03

11404

11404

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  2,775,323

  3,497,451

    640,393

  5,861,894

      0

      0

    175

    178

111

115

21

77

68

69

12

81

46

46

10.9

8.8

5.9

10.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

   6,928,397

  5,453,285

  6,382,495

     819,489

     119,793

   6,272,774

   6,502,287

   5,834,965

   6,382,495

   6,599,425

   4,555,414

     817,993

     638,249

113

71

9.8

10.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

07C03

11404

  11,835,780$

     939,282$

  12,775,061$

  12,217,460$  11,154,839

   1,456,242

91

%

%

% 10 %

%

%

212 HANCOCK,DALE        

TIED

TIED

TIED

TIED

      0

    175

      0

      3

      0

    178

0

46

%

%

69

75

%

%

    175

      3

    178

50%71%

$

$

$

$

$

$

$

$

$

$

$

$

     644,369

     475,625

$

$

$

$

     939,704

     638,249

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,119,994$

   1,577,953$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

P

P

S

00089

00049

00324

1.73

0

21.25

2.46

1.83

27.76

.73

1.83

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.177

2.952

10.5

MI

MI

MI

MI

KM

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

E

M

MI
KM

MI

MI

MI

MI
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STPS 276-1(7)0

IM 15-2(74)122

STPP-STPHS 14-1(17)11

ROCKER INTERCHANGE - NORTH

ROCKER SCALE SITE

DEEP CREEK CANYON

4473

4197

5110

007

074

017

000

000

000

140

111

180

CING & SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

AL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

PLANT MIX SURFACING OVERLAY,SE

04/29/04

04/29/04

05/27/04

06/10/04

06/10/04

08/20/04

  1,309,649

  3,710,889

  1,570,602

   1,078,748

   3,178,400

   1,520,497

-    36,500

    114,742

-    12,274

   1,520,497

120

120

45

30

9

0

      97,087

     286,056

     152,050

     228,075

     177,353

     449,151

     119,301

     977,587

   3,220,838

   1,478,419

District 2 - Butte

03903

03903

01504

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

SCHELLINGER CONST CO.,INC.    

  1,042,248

  3,293,143

  1,508,223

    150

    129

     45

91

101

97

183

157

52

102

119

98

18.1

13.9

8.1

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      78,242

   4,335,391

   4,257,148   4,198,425

     383,143

99 14.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 1.256
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,020,538

03903

   4,257,148$

      78,242$

   4,335,391$

   4,257,148$   4,198,425

     383,143

99

%

% 14.9 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

     39

    159

96 %164 %

    120

     39

    159

96%164 %

$

$

$

$

$

$

$

$

$

     626,504

$

$

     383,143$

$

$

$

$

$

$

$

$

$

$

$

     626,504$

     383,143$

PENDING

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

BROADWATER 

Days

Days

S

I

P

00276

00015

00014

.046

122

11.5

1.302

122

23.1

1.256

0

11.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.025

0

18.71

MI

MI

MI

KM

KM

KM

2.025

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING
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IM 15-2(87)126

BR 81001(3)

SFCS 347-1(2)0

SFCS 411-1(6)6

NH 8-4(41)93

STPS 235-1(12)4

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

JCT S 288 - EAST

SPRINGHILL ROAD

US 287 PASS LN-S OF TOSTON

BOZEMAN - NW

5701

4538

5105

5106

3377

5478

087

003

002

006

041

012

000

000

000

000

000

000

231

222

180

183

130

183

6+0.316-1 INT MONTANA STREET

 COVER,BR DECK TREAT & RAILREV

CING,& PAVEMENT MARKINGS

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

PLANT MIX BIT.SURFACING,SEAL &

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

05/05/04

04/05/04

03/07/05

02/07/05

05/09/05

05/09/05

05/10/04

05/10/04

05/16/05

06/16/05

07/11/05

08/01/05

06/10/04

10/15/04

08/30/05

08/23/04

08/23/05

    209,618

    469,456

    553,628

    111,842

  2,892,472

     42,642

     161,468

     368,593

     469,821

      97,494

   2,741,448

      41,371

     83,727

-     8,265

          0

      1,450

     88,182

          0

     368,593

           0

           0

           0

           0

40

45

45

30

90

30

0

0

0

0

3

0

      24,220

      55,289

      46,982

      11,699

     274,145

       4,137

     125,322

           0

           0

           0

           0

      20,784

     100,069

      93,394

       7,652

     106,858

       7,359

     238,407

     339,377

     445,722

      90,488

     268,597

      34,841

District 2 - Butte

01E04

04304

07205

09105

09405

11405

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

HOLLOW CONTRACTING            

JTL GROUP, INC.-BELGRADE      

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

    245,195

    360,328

    469,821

     98,944

  2,829,629

     41,371

     40

     45

     45

     30

     93

     30

148

92

95

93

10

84

86

80

199

65

39

178

20

109

116

10

30

73

8.7

29.5

21

8.5

39.8

21.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

SILVERBOW           

BEAVERHEAD

GALLATIN            

GALLATIN            

BROADWATER 

GALLATIN            

Days

I

X

S

S

P

S

00015

81001

00347

00411

00008

00235

126.316

5.1

0

6.4

93.03

4.2

126.316

5.1

3.4

10.859

96.06

5.642

0

0

3.4

4.459

3.03

1.442

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

5.484

7.192

4.887

2.326

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JOE

OLSEN-JOE

494-9636

494-9636

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPS 345-1(4)6

STPHS 205-1(26)26

STPP 59-2(12)38

SOUTH OF BOZEMAN - SOUTH

SAFETY IMPVMNT - W OF BOZEMAN

RINGLING - NORTH & SOUTH

5566

4433

3878

004

026

012

000

000

000

183

310

140

TREATED BASE,PLANT MIX BIT.SUR

SEAL & COVER

AUXILIARY LANES & FLASHERS

GRADE,GRAVEL SURFACING,CEMENT

05/09/05

11/15/04

03/07/05

08/01/05

02/24/05

04/26/05

08/29/05

    138,825

  1,041,182

  9,671,188

     137,357

     971,061

   9,329,696

          0

     58,651

    152,991

           0

           0

30

60

200

0

6

3

      13,736

     116,527

     839,673

           0

           0

       9,801

      92,536

     437,354

     122,179

     994,591

   5,010,621

District 2 - Butte

11405

01604

03205

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

SCHELLINGER CONST CO.,INC.    

    137,357

  1,029,712

  9,482,687

     30

     66

    203

89

102

54

71

79

52

73

56

36

8

9.3

8.7

2

Contract Totals for :

Proj. Count:
     181,467

    178,728

           0

     178,728

     178,728     157,020

      17,873

88 10.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

30.113

.4

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,989,085

  10,712,370

11405

   5,538,049

  10,300,757

$

$

     152,820

     211,642

$

$

   5,690,868

  10,512,399

$

$

   5,538,049

  10,300,757

$

$

   3,018,030

   6,005,212

     582,258

     956,200

54

58

%

%

%

15.4

8.8

%

%

%

211

223

HELD,TERRY          

JEWETT, JIMMY       

TIED

     30

      0

     30

73 %96 %

    325

    260

      3

      9

    328

    269

63

41

%

%

64

55

%

%

$

$

$

$

$

$

$

$

$

      17,160

$

$

      17,873$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     465,218

     529,890

$

$

     728,316

     956,200

$

$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

MEAGHER             

Days

Days

S

S

00345

00205

5.6

25.5

11.782

25.9

6.182

.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.971

.645

MI

MI

MI

KM

KM

KM

48.57

.645

MI

MI

KM

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 50-2(38)73

IM 0002(455)

IM 90-6(90)304

IM 0002(508)

IM 90-6(91)313

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

BOZEMAN AREA SEISMIC RETROFIT

MRL OVERPASS - 7 KM EAST OF BO

4008

3095

3612

3871

4187

038

455

090

508

091

000

000

000

000

000

310

230

181

230

221

INAGE,GUARDRAIL,STRIPING & SIG

OVERLAY,SEAL & COVER

ETORFIT

NG

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

GRADING,MILL & FILL,PLANT MIX

BRIDGE DECK REHAB. & SEISMIC R

GRADE,GRAVEL.PLANT MIX SURFACI

02/09/04

06/02/03

03/07/05

03/07/05

03/07/05

04/19/04

07/07/03

04/04/05

04/04/05

04/04/05

11/17/04

10/29/04

09/01/05

    795,775

  2,207,139

  4,436,189

  3,802,116

  5,299,047

     698,913

   1,658,567

   4,828,423

   2,543,425

   5,257,529

          0

     87,064

          6

          0

          0

     756,277

   1,758,947

           0

           0

           0

45

200

200

200

200

3

10

0

0

0

      69,891

     199,028

     386,274

     203,474

     420,602

     173,944

     299,020

           0

           0

           0

     134,510

     254,174

     338,040

     248,988

     111,825

     753,926

   1,536,823

   3,698,971

   2,657,533

   2,240,961

District 2 - Butte

04104

06503

08205

08205

08205

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

    698,913

  1,745,631

  4,828,429

  2,543,425

  5,257,529

     48

    210

    200

    200

    200

100

87

77

104

43

77

85

88

122

27

94

89

73

73

73

17.8

16.5

9.1

9.4

5

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

           6

  12,629,383

  12,629,377   8,597,465

   1,010,350

68 8.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

08205

% %

TIED

TIED

TIED

    200

      0

    200

73 %69 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     698,853

$

$

   1,010,350$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

ACITVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

P

I

I

I

I

00050

00090

00090

00090

00090

73.2

278.9

303.553

303.508

314.08

74.4

289.3

313.674

313.447

314.08

1.2

10.4

10.121

9.939

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.935

16.774

16.324

16.031

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BH 9029(32)

CM 1899(13)

STPHS 1805(15)

MADISON RIVER - 52 KM S ENNIS

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

4544

4180

5371

032

013

015

000

000

000

231

410

310

GE,GRADING,AGGREGATE,PLANT MIX

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

REHABILITATION OF A TRUSS BRID

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

07/09/04

07/05/05

07/05/05

11/01/04

06/30/05

    698,150

    647,223

     21,454

     732,836

   1,378,682

      30,566

          0

     24,701

          0

           0

           0

           0

90

75

75

0

3

0

      95,269

     140,925

     140,925

           0

           0

           0

     130,448

       6,619

          22

     697,874

      13,952

         141

District 2 - Butte

16504

01804

01804

SLETTEN CONSTRUCTION CO       

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

    732,836

  1,403,382

     30,566

     90

     78

     75

95

1

0

137

5

0

36 18.7

47.4

15.6

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

      24,701

   1,433,948

   1,409,248      14,093

     281,850

1 47.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

6

Project Mgr. Totals for :

Proj. Count: 31.66
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,238,416

01804

  15,719,693$

      87,070$

  15,806,763$

  15,877,437$  11,586,088

   1,374,538

73

%

% 10.5 %

%

219 JOHNSON,RICKIE      

TIED

TIED

     75

      3

     78

0 %2 %

    535

     13

    548

75%77%

$

$

$

$

$

$

$

$

$

       6,641

$

$

     281,850$

$

$

$

$

$

$

$

$

$

$

$

   1,217,985$

   1,578,583$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MADSION             

SILVER BOW          

SILVER BOW          

Days

Days

X

P

U

29220

00029

01805

.1

84.89

.2

.1

90.14

.2

0

5.25

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

8.468

0

MI

MI

MI

KM

KM

KM

51.064

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCU 1820(1)

STPS 357-1(6)5

CM 1807(8)

IM 115-2(8)0

CM 1805(10)

HOLMES-HARRISON TO ROWE-BUTTE

SOUTH OF ALDER - SOUTH

CONTINENTAL DRIVE - BUTTE

BUTTE - WEST

MONTANA & ROWE RD - BUTTE

5428

5480

5095

5100

4173

001

006

008

008

010

000

000

000

000

000

180

180

181

160

410

FACING,STORM DRAIN,SIDEWALK,SE

G OVERLAY,SEAL & COVER

COVER

COVER

NOUS SURFACING,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

DIGOUTS,PLANT MIX BIT.SURFACIN

MILL,PLANT MIX OVERLAY,SEAL &

MILL,PLANT MIX OVERLAY,SEAL &

GRADE,GRAVEL ,PLANT MIX BITUMI

07/05/05

05/09/05

05/27/04

05/27/04

03/08/04

08/15/05

06/14/05

08/09/04

08/09/04

05/03/04

07/26/05

07/26/05

    308,190

  1,154,834

    458,307

    798,846

    755,471

     283,870

   1,272,559

     350,529

     625,894

     620,068

          0

     18,006

          0

     66,828

     39,902

           0

           0

     357,337

     689,680

     667,590

45

0

45

45

75

0

0

0

4

11

      28,387

     127,256

      35,053

      62,589

      62,007

           0

           0

      49,822

     110,348

     152,490

       6,517

      91,405

      12,780

      45,435

     120,673

      60,571

   1,326,863

     352,337

     704,933

     628,372

District 2 - Butte

02605

06405

06604

06604

14204

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

    283,870

  1,290,565

    350,529

    692,722

    659,970

     45

      0

     45

     49

     86

21

104

99

102

94

23

72

26

41

79

29

100

92

86

10.8

6.9

3.6

6.4

19.2

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

      66,828

   1,043,251

   1,047,017   1,057,270

      97,642

101 5.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 16.625
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,144,325

06604

   4,562,168$

     149,437$

   4,711,604$

   4,680,284$   3,087,169

     597,142

66

%

% 9.2 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     45

      4

     49

92 %36 %

    240

     18

    258

51%38%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      58,215

$

$

     160,170$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     283,451$

     750,153$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

MADISON             

SILVER BOW          

SILVEER BOW         

SILVER BOW          

Days

S

U

I

U

00357

01807

00115

01805

4.817

5.788

0

.792

11.062

9.472

1.32

.918

6.245

3.684

1.32

.126

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.073

5.942

2.129

.203

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

26.815

MI

KM

DAVIES-JIM

BENTE-FREDRICK

444-6227

444-7634

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 2 - Butte

45

District Totals:

Proj. Count: District Total  Length:
130.448

  87,626,382

  79,831,804$

   3,448,010$

  83,279,811$

  82,319,963$  66,735,792

   8,168,154

81% 11.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,990

    169

  3,159

74%

Time
Used

80%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,891,424$

   9,814,299$

Engineer

Estimate

Cont.

Pymts.

Days

210.401

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

BR 41-1(19)32

NH 24-1(59)32

NH 24-1(60)27

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

BLACKFOOT R-HELMVILLE (PH II)

CLEARWATER JCT - EAST

JCT MT 83 - WEST

5430

2141

3980

5070

5451

016

022

019

059

060

000

000

000

000

000

180

130

221

181

181

SIGN,SIG,WATER & STORM DRN,

OVER

OVER

URFACING,REMOVAL OF STRUCTURE

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

GRADING,GRAVEL,PLANT MIX BIT.S

07/09/04

06/02/03

03/07/05

03/07/05

03/07/05

09/07/04

07/07/03

04/06/05

04/06/05

04/06/05

08/18/05

    236,738

 11,658,171

    411,802

  1,741,173

    905,954

     322,469

  10,894,156

     472,458

   1,422,615

     738,860

          0

    405,026

          0

          0

          0

           0

  13,670,954

           0

           0

           0

30

0

80

80

80

0

2

0

0

0

      32,247

     871,533

      37,797

     113,809

      59,109

           0

     743,479

           0

           0

           0

      10,615

     556,565

      67,891

      62,881

      22,920

     277,783

  11,248,870

     417,230

     830,182

     168,680

District 3 - Great Falls

02604

05503

06205

06205

06205

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    322,469

 11,299,182

    472,458

  1,422,615

    738,860

     30

      2

     80

     80

     80

86

82

88

58

23

33

75

180

55

39

83

99

99

99

3.8

4.9

16.3

7.6

13.6

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,633,933   1,416,092

     210,715

54 10.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06205

% %

TIED

TIED

TIED

     80

      0

     80

99 %73 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     153,692

$

$

     210,715$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

POWELL              

MISSOULA            

MISSOULA            

Days

U

P

P

P

05210

00010

00041

00024

4.93

0

31.74

26.725

6.137

1.755

32.512

31.717

1.207

1.755

.772

4.992

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.947

2.831

1.245

8.052

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 331-1(4)0

CM 5215(1)

SMP 1899(03)

NH 1-3(36)234 F

2000-GUARDRAIL-WEST OF BELT

13TH ST S-10TH TO 21ST-GT FALL

GREAT FALLS DISTRICT - CRUSH A

MERIWETHER - EAST

4717

4563

4966

0594

004

001

003

036

000

000

000

000

310

140

999

140

.SURFACING,STORM DRAIN,SIDEWAL

RAINAGE & FENCING

GUARDRAIL & SIGNING

GRADING,GRAVEL & PLANT MIX BIT

STOCKPILE

GRADING,GRAVEL,CTB SURFACING,D

02/07/05

04/29/04

09/26/02

05/26/05

04/26/05

06/11/04

04/02/03

08/04/05

05/31/03

    161,799

  1,423,995

    487,193

 12,037,813

     153,992

   1,398,321

     491,198

  13,195,183

          0

-     2,001

     85,259

          0

           0

           0

           0

           0

30

100

0

0

0

0

0

0

      12,319

     125,849

      49,120

   1,187,566

           0

           0

           0

           0

      52,173

     113,985

           0

      77,999

     171,522

   1,325,198

     579,271

     266,352

District 3 - Great Falls

07105

10404

11602

12204

HIGHWAY SPECIALTIES, INC.     

UNITED MAT'LS OF GREAT FALLS  

TREASURE STATE CONSTRUCTION   

S K CONSTRUCTION, INC.        

    153,992

  1,396,320

    576,457

 13,195,183

     30

    100

      0

      0

111

95

118

2

424

91

0

7

93

105

30.4

8.6

29.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 9.626
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,539,632

  15,402,871$

     403,025$

  15,805,896$

  18,179,669$  14,439,465

   1,252,663

79% 6.1 %

388 AAFEDT, RANDY       

TIED

    240

      2

    242

98%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     887,030$

   1,124,609$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

GLACIER,PONDERA

GLACIER/PONDERA 

Days

Days

S

P

00331

00001

0

0

233.99

.9

0

247.05

.9

0

13.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

0

21.065

MI

MI

MI

MI

KM

KM

KM

KM

15.527

MI

KM

NORDHAGEN-BLAIR 444-9128

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPX-NH 37(26)

STPS 358-1(3)18

ER 409-1(6)32

ALKALI LAKE WETLAND MITIGATION

PONDERA/GLACIER CNTY LINE SLID

MTS 409 SLIDE-S OF WHITLASH

5000

4477

5234

026

003

006

000

000

000

510

310

151

RAINAGE & FENCING

EMNTS ASSOCIATED WITH SLIDE

 PLACE,SEED & DRAINAGE

GRADING,GRAVEL,CTB SURFACING,D

ROADWAY ROADSIDE SAFETY IMPROV

GRADE,GRAVEL,TOPSOIL SALAVGE &

05/26/05

04/07/05

11/24/03

08/04/05

05/09/05

04/26/04

06/12/04

09/14/04

    988,275

  2,018,717

    124,605

     785,413

   2,187,253

     138,914

-     2,646

    153,106

     18,400

           0

           0

     203,864

0

0

30

0

5

0

      70,687

     218,725

      16,670

           0

           0

      47,832

      27,654

     188,773

      43,587

       9,813

   1,987,883

     181,992

District 3 - Great Falls

12204

15504

01B03

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

CENTURY COMPANIES, INC.       

    782,767

  2,340,359

    157,314

      0

      5

     30

1

91

89

39

86

91 57

281.8

9.5

23.9

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

-      2,646

  13,977,950

  13,980,596     276,165

   1,258,253

2 38.3

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 13.06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,531,998

12204

  16,659,047$

     235,719$

  16,894,766$

  16,659,047$   2,843,319

   1,526,098

17

%

% 10.4 %

%

386 BECKEDAHL MARK      

TIED

      0

      0

      0

0 %8 %

      0

      5

      5

0%19%

$

$

$

$

$

$

$

$

$

     105,653

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

     294,426$

   1,526,098$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GLACIER/PONDERA 

PONDERA,GLACIER

LIBERTY             

Days

Days

S

S

00358

00409

17.6

31.7

17.6

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

KM

KM

KM

21.065

MI

KM

GIARD-JASON 454-5899

M

E

M

MI

MI

KM

KM

MI

MI

MI
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FBD-MT 0002(524)

SFCN 10-2(27)52

CM 5707(3)

STPS 233-1(8)22

CM 5709(7)

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

10TH ST-1ST TO 5TH AVE-HAVRE

40 KM NORTH OF HAVRE - NORTH

13TH ST-MONROE TO 1ST-HAVRE

4493

3954

5128

4479

5129

524

027

003

008

007

000

000

000

000

000

650

181

180

140

180

BOAT-CROSSING SITES

L & COVER

INOUS SURFACING,SEAL & COVER

,SIDEWALK,CURB & GUTTER

,SIDEWALKS,CURB & GUTTER

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

02/09/04

09/26/02

08/02/04

08/02/04

08/02/04

03/22/04

03/04/03

10/05/04

10/05/04

10/05/04

10/05/04

10/17/03

    832,037

  4,519,540

    154,917

  4,640,516

    122,358

     767,347

   4,355,420

     192,045

   5,042,221

     141,332

          0

      1,096

-       682

-    14,581

-       919

           0

           0

           0

           0

           0

0

75

120

120

120

0

0

0

5

0

      61,388

     348,434

      23,045

     605,067

      16,960

           0

           0

           0

           0

           0

     182,010

     175,505

       3,071

     385,225

       2,144

     712,287

   4,690,975

      32,682

   3,425,980

      34,636

District 3 - Great Falls

06104

06902

07704

07704

07704

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    767,347

  4,356,516

    191,363

  5,027,640

    140,413

      0

     75

    120

    125

    120

93

108

17

68

25

296

50

13

64

13

121

92

88

92

25.6

3.7

9.4

11.2

6.2

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

-     16,182

   5,359,416

   5,375,598   3,493,298

     645,072

65 11.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 9.765
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,393,973

07704

  10,637,279$

       3,314$

  10,640,593$

  10,702,229$   9,078,552

   1,071,564

85

%

% 8.7 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      5

    125

88 %61 %

    225

      5

    230

95%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     390,440

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     791,542$

   1,102,726$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

CHOUTEAU            

HILL                

HILL                

HILL                

Days

U

S

U

05707

00233

05709

1.22

21.558

.31

1.5

30.613

.74

.28

9.055

.43

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.452

14.605

.694

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

15.751

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5805(9)

CM-BH 5815(5)

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

4014

4440

4715

3406

5130

5131

064

019

020

014

009

005

000

000

000

000

000

000

410

310

410

310

181

181

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

11/15/04

12/13/04

07/09/04

03/10/03

07/09/04

07/09/04

04/06/05

02/24/05

09/07/04

06/05/03

09/21/04

09/21/04

11/23/04

    138,491

  1,519,358

    355,625

  1,591,986

    274,998

    225,401

     100,000

   1,616,872

     395,085

   1,511,563

     307,467

     251,993

          0

     87,213

      8,262

    187,659

          0

          0

     128,119

   1,804,337

     434,525

   1,765,596

           0

           0

30

75

45

110

60

60

0

-3

0

14

0

0

      15,000

     194,025

      39,508

     181,388

      27,672

      22,679

      38,000

     231,873

     157,402

     335,463

           0

           0

      26,565

     222,746

     107,742

     349,631

      50,904

      30,125

      89,340

   1,653,663

     365,861

   1,736,479

     301,360

     195,034

District 3 - Great Falls

03B04

05904

07903

07B02

11604

11604

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    100,000

  1,704,085

    403,347

  1,699,221

    307,467

    251,993

     30

     72

     45

    124

     60

     60

70

92

84

98

98

77

70

96

68

104

184

133

100

100

56

101

105

105

29.7

13.5

29.4

20.1

16.9

15.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

U

U

U

U

U

00008

05809

05809

05809

05805

05815

42.468

1.7

1.15

2.7

0

0

42.676

2.8

1.15

4.1

1.18

.847

.208

1.1

0

1.4

1.18

.847

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.335

1.774

0

2.258

1.903

1.366

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 219-1(2)0

IM 15-6(35)309

PENDROY - EAST & WEST

DUTTON NORTH & SOUTH

4634

3889

002

035

000

000

181

140

NG OVERLAY,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

LEVELING,PLANT MIX BIT.SURFACI

COLD MILL,GRADE,HOT PLANT RECY

03/07/05

08/02/04

04/14/05

08/25/04

  1,428,981

  8,422,941

   1,322,664

  10,157,639

          0

          0

           0

           0

45

150

0

0

     158,720

     914,188

           0

           0

     108,322

     624,348

   1,354,875

   8,164,553

District 3 - Great Falls

01205

13604

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

  1,322,664

 10,157,639

     45

    150

102

80

68

68

104

82

8

7.6

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     559,460     496,394

      50,351

89 16.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

4.735

13.13

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   4,105,859

   9,851,922

11604

   4,182,980

  11,480,303

$

$

     283,134

           0

$

$

   4,466,113

  11,480,303

$

$

   4,692,037

  11,480,303

$

$

   4,341,737

   9,519,428

     480,272

   1,072,908

93

83

%

%

%

18.1

7.7

%

%

%

387

383

CARLSON, JACK       

KLETTE, MIKE        

     60

      0

     60

105 %161 %

    320

    195

     11

      0

    331

    195

95

87

%

%

97

68

%

%

$

$

$

$

$

$

      81,029

$

$

      50,351$

$

$

$

$

$

$

$

$

$

$

$

$

     787,713

     732,670

$

$

     813,089

   1,072,908

$

$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

387

383

382

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

LAY, BILL           

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

457-0526

278-7078

455-8323

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

wlay@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

TETON               

TETON               

Days

Days

Days

I 00015

309.18

322.31

13.13

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

21.177

MI

MI

KM

KM

7.636

21.177

MI

MI

KM

KM

E

MI

MI

MI

KM

KM

KM

MI

MI



14-SEP-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 33 of 61

NH 1-7(35)398

NH 3-1(12)0 F

NH 3-1(13)2 F

CM 5203(11)

MILK RIVER BRIDGE - WEST OF CH

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

4TH AVE.SW - 6TH TO 3RD ST.-GT

5559

1504

1504

5125

035

012

013

011

000

000

000

000

221

130

130

183

NG,PRESTRESSED CONCRETE STU

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

02/27/04

08/31/00

08/31/00

04/29/04

03/03/04

11/14/00

11/14/00

05/07/04

04/13/05

12/11/02

12/11/02

10/22/04

08/31/05

  3,113,819

  4,125,575

  8,245,979

     36,229

   2,884,747

   3,643,416

   7,662,635

      36,134

        953

      3,245

    363,169

          0

   3,789,420

   8,226,363

      40,810

0

240

240

45

0

0

2

0

     432,712

     291,473

     613,011

       4,336

     644,201

     658,109

       7,346

     272,983

     617,498

     622,873

       3,367

   2,948,979

   3,655,143

   8,059,146

      38,809

District 3 - Great Falls

16304

03800

03800

05404

RIVERSIDE CONTRACTING, INC.   

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

UNITED MAT'LS OF GREAT FALLS  

  2,885,700

  3,646,661

  8,025,804

     36,134

      0

    240

    242

     45

102

96

98

95

63

96

95

46

100

100

82

9.3

16.9

7.7

8.7

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

TIED

    240

      2

    242

100 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,240,371

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

PENDING

ACTIVE

ACTIVE

ACTIVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

U

00001

05203

397.2

.012

398.2

.424

1

.412

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

.665

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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CM 5224(2)

CM 5225(4)

NH-CM 60-2(62)91

STPHS 7(42)

STPHS 0002(763)

5TH ST. S.-PARK TO 10TH AVE. S

PARK GARDEN - FOX FARM TO 14TH

10TH AVE SOUTH-26TH TO 38TH-GR

2001-SIGNING-VAUGHN

2002-D3-SIGNING

5126

5127

4323

5005

5381

002

004

062

042

763

000

000

000

000

000

180

183

160

411

411

AL & COVER

SEAL & COVER,MEDIAN,SIDEWALK &

 MARKINGS

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

COLD MILLING,PLANTMIX OVERLAY,

SIGNING & DELINEATION

SIGNING,DELINEATION & PAVEMENT

04/29/04

04/29/04

07/09/04

05/09/05

05/09/05

05/07/04

05/07/04

08/09/04

05/31/05

05/31/05

10/22/04

10/22/04

09/01/05

06/24/05

06/24/05

08/31/05

08/31/05

    361,410

     32,465

  1,592,316

      6,524

     55,457

     456,407

      32,372

   1,937,326

       5,337

      47,107

          0

          0

    129,704

          0

          0

           0

      35,203

   2,063,900

       5,337

45

45

60

20

20

0

0

1

0

0

      54,769

       3,885

     174,359

         640

       5,653

           0

      10,209

     206,390

       6,511

      26,731

       1,885

     155,749

       2,381

       5,383

     450,389

      33,202

   1,971,150

       5,457

      47,660

District 3 - Great Falls

05404

05404

09604

13405

13405

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

ROCKY MOUNTAIN TRAFFIC CONTROL

ROCKY MOUNTAIN TRAFFIC CONTROL

    456,407

     32,372

  2,067,030

      5,337

     47,107

     45

     45

     61

     20

     20

99

94

96

102

101

49

18

75

37

95

82

82

108

5.9

5.7

7.9

43.6

11.3

3

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     430,104

      61,981

    524,913

     52,444

           0

           0

     524,913

      52,444

     532,420

      52,444

     522,400

      53,117

      62,990

       6,293

98

101

6.1

14.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05404

13405

%

%

%

%

TIED

TIED

TIED

TIED

     45

     20

      0

      0

     45

     20

82

0

%

%

44

64

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      31,983

       7,764

$

$

$

$

      72,324

      12,164

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

LEWIS\CLARK-CASC

LEWIS/CLARK CASC

Days

U

U

P

X

05224

05225

00060

07530

.01

0

91.21

9

1.289

.48

92.19

9.5

1.279

.48

.98

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.063

.774

1.581

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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NH-STPE 5205(18)

STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9-2(10)47

NORTHEAST BYPASS - GREAT FALLS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

USRS CANAL - 13KM NE OF AUGUST

4042

2945

3887

4235

018

002

017

010

000

000

000

000

130

140

221

221

GNING LIGHTING,TRAFFIC SIGNALS

ACING

RUCTURE,APPROACHES & SLIDE

VEL,PL.MIX.BIT.SURF.,SEAL & CO

GRADE,PCCP,PMBS,STROM DRAIN,SI

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

PREST.CONC.BM.BRIDGE,GRADE,GRA

05/27/04

07/07/03

03/10/03

02/07/05

07/06/04

08/04/03

05/27/03

04/05/05

11/18/04

02/17/05

08/30/05

  6,938,185

  2,349,814

  3,079,264

  1,517,387

   6,656,255

   2,350,696

   2,177,751

   1,384,237

    274,292

    101,117

     23,370

          0

           0

   2,444,341

   2,261,072

           0

0

120

120

100

41

5

0

0

     798,751

     235,070

     261,330

     166,108

           0

     317,765

     384,382

           0

     498,884

     260,902

     393,056

     107,100

   6,789,026

   2,360,801

   2,188,548

     612,466

District 3 - Great Falls

15304

02503

03203

05105

UNITED MAT'LS OF GREAT FALLS  

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

  6,930,546

  2,451,813

  2,201,121

  1,384,237

     41

    125

    120

    100

102

97

97

44

62

82

102

64

86

106

62

7.3

11.1

18

17.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 5.701
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,394,140

  20,476,989$

     770,410$

  21,247,398$

  21,320,802$  21,049,982

   1,946,877

99% 9.2 %

381 VOSEN, ROBERT       
    365

     44

    409

84%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,934,751$

   2,391,939$

COMPLETED

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

PONDERA             

CHOUTEAU            

TETON               

Days

Days

U

S

P

05205

00219

00080

5.42

16.4

3.794

7.47

19.74

4.486

2.05

3.34

.692

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.306

5.387

1.116

MI

MI

MI

MI

KM

KM

KM

KM

9.195

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9037(21)

BR 9025(34)

SFCS 365-1(6)1

COULEE - 3 KM SW OF CONRAD

MISSOURI RIVER - CRAIG

EAST OF BRADY - EAST

4547

2795

5139

021

034

006

000

000

000

222

221

181

T,GRADING,AGG.SURFACING OF APP

TRUCTURE,GRADING,GRAVEL SURFAC

,LEVELING,SEAL & COVER

REMOVE BRIDGE,REPLACE W/CULVER

CONCRETE,PRE-STRESSED GIRDER S

PLANT MIX BITUMINOUS SURFACING

11/15/04

04/29/04

02/07/05

03/02/05

07/16/04

05/06/05

05/05/05

09/07/05

    226,851

  4,081,869

  1,500,771

     187,179

   3,362,748

   1,330,819

          0

     33,759

          0

           0

           0

           0

45

210

45

0

2

0

      18,718

     504,412

     106,466

           0

           0

           0

      43,453

     364,011

      68,020

     164,820

   2,392,926

   1,332,650

District 3 - Great Falls

07B04

09404

12105

J & S CONSTRUCTION INC.       

MORGEN & OSWOOD CONST. CO.,INC

SCHELLINGER CONST CO.,INC.    

    187,179

  3,396,507

  1,330,819

     45

    212

     45

88

71

100

232

72

64

80

104

26.4

15.2

5.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 17.512
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,755,956

  10,793,430$

     158,246$

  10,951,676$

  10,970,396$   9,052,211

   1,292,104

83% 13.7 %

385 WOODHOUSE, HAROLD   
    640

      7

    647

79%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,236,542$

   1,497,851$

NONE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

PONDERA             

LEWIS & CLARK

PONDERA             

Days

X

X

S

37340

25013

00365

.7

.3

.83

.7

.3

14.31

0

0

13.48

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

21.742

MI

MI

MI

KM

KM

KM

28.245

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

MI
KM

MI

MI

MI
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District 3 - Great Falls

41

District Totals:

Proj. Count: District Total  Length:
74.529

  93,687,299

  92,517,646$

   1,854,801$

  94,372,445$

  96,889,230$  73,273,673

   9,075,198

76% 9.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,985

     74

  2,059

89%

Time
Used

70%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,937,657$

   9,961,932$

Engineer

Estimate

Cont.

Pymts.

Days

120.209

MI

KM
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STPU 1405(3)

STPU 1406(2)

NH 22-3(9)88

NH 22-3(8)81

SFCS 573-1(1)0

LINCOLN AVE-CENTRAL/6TH-SIDNEY

MAIN-4TH TO 9TH AVE SE-SIDNEY

CULVERT N. OF CULBERTSON

CULBERTSON - NORTH

MEDICINE LAKE - EAST

5575

5576

4832

5152

5163

003

002

009

008

001

000

000

000

000

000

180

180

310

181

180

SIDEWALKS

SIDEWALKS

EAL & COVER

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX OVERLAY,CURB/GUTTER/

CULVERT REPLACEMENT

PLANT MIX BITUMINOUS OVERLAY,S

PLANT MIX OVERLAY,SEAL & COVER

05/09/05

05/09/05

07/09/04

07/09/04

02/07/05

06/28/05

06/28/05

08/04/04

08/04/04

03/30/05

08/24/05

08/24/05

08/31/05

    118,850

    153,127

    261,109

    933,629

  1,756,669

     108,678

     148,312

     448,456

   1,063,535

   1,480,619

          0

          0

          0

          0

          0

           0

           0

     583,865

   1,081,947

           0

90

90

90

90

50

0

0

0

0

0

      10,868

      14,831

      53,815

     127,624

     148,062

           0

           0

      64,225

      75,096

           0

      14,948

      11,834

      38,905

      48,561

      76,800

      39,259

      60,919

     441,438

   1,005,367

   1,414,475

District 4 - Glendive

06B04

06B04

08604

08604

15105

FRANZ CONSTRUCTION, INC       

FRANZ CONSTRUCTION, INC       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

PRINCE, INC                   

    108,678

    148,312

    448,456

  1,063,535

  1,480,619

     90

     90

     90

     90

     50

36

41

76

93

96

138

80

61

65

52

60

60

121

121

104

38.1

19.4

8.8

4.8

5.4

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     271,977

   1,194,738

    256,990

  1,511,991

           0

           0

     256,990

   1,511,991

     256,990

   1,665,812

     100,178

   1,446,805

      25,699

     181,439

39

87

26.7

6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06B04

08604

%

%

%

%

TIED

TIED

TIED

TIED

     90

     90

      0

      0

     90

     90

60

121

%

%

104

63

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      26,782

      87,466

$

$

$

$

      25,699

     139,321

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RICHLAND            

RICHLAND            

ROOSEVELT           

ROOSEVELT           

SHERIDAN            

Days

U

U

P

P

X

10405

10406

00022

00022

46201

.007

.214

87.93

81.35

0

.37

.568

87.9

88.62

14.872

.363

.354

-.03

7.27

14.872

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.585

.571

-.048

11.726

23.987

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMATKINS-TOM 444-6230

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 62-2(17)27 F

BR 446-1(3)0

BR 14-6(14)257

NORTHWEST OF SIDNEY - NORTH

ROSEBUD CR-3 KM W OF ROSEBUD

PORCUPINE CREEK - 8 KM SE OF V

1041

4241

4535

017

003

014

000

000

000

140

221

221

ANT MIX SURF,SEAL & COVER

URE,GRADING,GRAVEL,PLANT MIX

ACING OF APPROACHES & PRE-STRE

GRADING,CEMENT TREATED BASE,PL

CONC.PRESTRESSED GIRDER STRUCT

GGRADING,GRAVEL,PLANT MIX SURF

07/07/03

11/15/04

04/29/04

08/21/03

02/09/05

07/13/04

08/08/05

  9,438,736

    529,040

    734,166

   9,760,513

     504,738

     859,177

    352,095

          0

-     1,320

  10,084,036

           0

     868,614

200

45

110

12

0

0

     878,446

      70,663

      77,326

   1,027,952

           0

     147,664

     731,023

      89,478

      75,090

  10,030,137

     507,649

     849,953

District 4 - Glendive

25403

04B04

14404

FRANZ CONSTRUCTION, INC       

T C A, INC.                   

SLETTEN CONSTRUCTION CO       

 10,112,608

    504,738

    857,857

    212

     45

    110

99

101

98

71

127

51

102

73

82

7.3

17.6

8.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

39.668

0

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,662,120

   1,263,206

  13,010,113

   1,363,915

$

$

     352,095

-      1,320

$

$

  13,362,208

   1,362,595

$

$

  13,487,457

   1,373,352

$

$

  12,991,595

   1,357,602

   1,233,646

     147,989

96

99

%

%

7.1

12.1

%

%

401

406

ARTHUR, RONALD T.   

BACON, DAVID        

    430

    155

     12

      0

    442

    155

98

79

%

%

69

75

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     922,071

     164,568

$

$

   1,341,034

     218,327

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RICHLAND            

ROSEBUD             

CASCADE             

Days

Days

P

S

P

00062

00446

00014

21.23

.32

257.21

38.069

.32

257.21

16.839

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

27.16

0

0

MI

MI

MI

KM

KM

KM

63.981

0

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 363-1(7)9

SFCS 251-2(5)32

SFCP 31-1(14)45

STPS-PLH 323-1(15)51

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

SOUTH OF OPHEIM SOUTH

ALBION - NORTH & SOUTH

4838

4354

5156

4138

007

005

014

015

000

000

000

000

140

181

140

140

NG,SEAL & COVER

L & COVER

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL SURFACING

10/13/04

02/07/05

07/09/04

11/07/02

02/11/05

06/29/05

08/06/04

02/18/03

09/07/05

08/03/05

06/07/04

12/21/04

    934,548

    785,290

    392,141

  4,164,409

     844,327

     770,525

     448,431

   3,835,198

          0

          0

          0

    490,316

           0

           0

           0

   4,205,500

90

45

75

150

0

0

0

16

      84,433

      61,642

      53,812

     306,816

           0

           0

           0

     815,000

     114,089

      30,170

      61,956

     828,810

     713,746

     688,439

     444,864

   4,204,272

District 4 - Glendive

04804

06204

12604

09B02

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

WESTWAY CONSTRUCTION, INC.    

    844,327

    770,525

    448,431

  4,325,514

     90

     45

     75

    166

85

89

99

100

135

49

115

102

68

91

76

87

16

4.4

13.9

19.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.43
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,111,979

   2,063,283$

           0$

   2,063,283$

   2,063,283$   1,847,049

     199,887

90% 11.2 %

409 BUTZLAFF, MIKE      
    210

      0

    210

76%103 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     206,215$

     199,887$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

DANIELS,ROOSEVEL

VALLEY              

CARTER              

Days

Days

S

P

S

00363

00031

00323

8.81

45.15

50.652

9.89

45.5

61.67

1.08

.35

11.018

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.742

.565

17.771

MI

MI

MI

MI

KM

KM

KM

KM

2.307

MI

KM

ATKINS-TOM

ATKINS-TOM

444-6230

444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



14-SEP-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 41 of 61

STPP 18-2(14)31

BR 32-1(11)34

NH-STPE 1-8(25)499 F

BR 511-1(5)6

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

US. 2-SACO

WHITETAIL CR - WHITETAIL

2461

3417

1515

4240

014

011

025

005

002

000

000

000

140

221

140

221

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

RESSED CONCRETE BEAM BRIDGE

NCRETE BEAM BRIDGE

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

GRD,GRVL,PL MIX BIT SURF,PREST

CONSTRUCTION OF PRESTRESSED CO

05/27/04

07/09/04

11/07/02

04/05/04

07/19/04

09/20/04

02/13/03

06/30/04

04/19/05

07/29/05

  7,996,830

  2,836,563

  1,912,640

    551,985

   8,725,915

   3,054,394

   2,075,365

     673,427

-    18,863

-     6,480

          0

          0

           0

           0

   2,204,848

     710,916

200

120

120

75

1

0

7

0

     698,073

     244,352

     249,044

      80,811

           0

           0

     212,825

     113,746

           0

     191,672

     215,633

      51,872

   6,548,702

   2,734,390

   2,107,659

     687,253

District 4 - Glendive

10504

03604

08802

11304

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  8,707,052

  3,047,914

  2,075,365

    673,427

    201

    120

    127

     75

75

90

96

97

0

78

101

46

73

93

99

99

7

10.2

7.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 11.018
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     471,453$

  13,032,566$

  12,931,415$  10,752,974

   1,004,889

83% 7.7 %

405 FLEMING, JAY        
    350

     17

    367

79%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     828,810$

   1,513,073$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD,GARFIELD

ROOSEVELT           

PHILLIPS            

DANIELS             

Days

Days

P

P

S

00032

00001

00511

34.3

499.1

6.3

34.3

499.7

6.3

0

.6

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.968

0

MI

MI

MI

MI

KM

KM

KM

KM

17.771

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 57-7(19)326

IM 94-6(49)191

STPP-STPHS 57-7(20)327

STPP 98-1(4)0

BUSINESS LOOP - GLENDIVE

DAWSON CO LINE - NE

2002 - SIGNALS - E OF GLENDIVE

BUSINESS LOOP - GLENDIVE

5158

5494

5387

5159

019

049

020

004

000

000

000

000

180

180

410

180

DRAIL,TRAFFIC SIGNALS & STRIPI

DRAIL & STRIPING

GUARDRAIL & STRIPING

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

04/07/05

04/07/05

04/07/05

04/07/05

06/06/05

06/06/05

06/06/05

06/06/05

  1,547,254

  6,332,629

     88,335

    584,839

   1,309,794

   5,209,271

      78,678

     477,494

-    11,699

-    67,821

          0

-     7,421

           0

           0

           0

           0

150

150

150

150

0

0

0

0

     104,784

     416,742

       6,294

      38,200

           0

           0

           0

           0

      32,836

       5,308

       6,601

         871

      96,082

      58,949

      70,101

       3,539

District 4 - Glendive

06305

06305

06305

06305

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

  1,298,095

  5,141,450

     78,678

    470,073

    150

    150

    150

    150

7

1

89

1

31

1

105

2

47

47

47

47

34.2

9

9.4

24.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,301,188

   5,803,186$

-      6,480$

   5,796,706$

   5,970,158$   5,529,302

     574,207

93% 8.3 %

404 KUROKAWA, MARK      

TIED

TIED

TIED

TIED

    315

      7

    322

97%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     459,177$

     570,923$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

DAWSON              

Days

Days

P

I

P

P

00057

00094

00057

00098

325.99

191.252

326.665

0

329.33

210

326.665

1.84

3.34

18.748

0

1.84

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.387

30.239

0

2.968

MI

MI

MI

MI

KM

KM

KM

KM

.968

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 57-5(24)212 F

STPS 261-1(8)9

SFCS  261-1(6)0

JORDAN - EAST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

2025

2840

4356

024

008

006

000

000

000

140

180

181

AY,SEAL & COVER,PRESTRESSED CO

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX OVERL

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

05/27/04

04/05/04

04/05/04

06/30/04

05/10/04

05/10/04

 10,291,126

  2,018,049

    721,867

  11,393,248

   2,134,998

     825,789

    523,605

          0

          0

           0

180

120

120

4

0

0

   1,253,257

     192,150

      74,321

           0

     722,752

     206,537

      27,270

  12,013,573

   1,920,858

     688,819

District 4 - Glendive

09504

18304

18304

RIVERSIDE CONTRACTING, INC.   

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

 11,916,852

  2,134,998

    825,789

    184

    120

    120

105

90

83

58

107

37

96

120

120

6

10.8

4

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,553,057

   2,739,916

  7,075,237

  2,960,787

-     86,941

           0

   6,988,296

   2,960,787

   7,075,237

   2,960,787

     228,671

   2,609,677

     566,020

     266,471

3

88

19.9

9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 45.388
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,584,099

06305

18304

  21,429,272$

     436,664$

  21,865,935$

  21,429,272$  14,851,921

   2,085,748

69

%

%

% 6.7 %

%

%

403 LAUCKNER, JAMES     

TIED

TIED

    150

    120

      0

      0

    150

    120

47

120

%

%

8

88

%

%

    450

      4

    454

86%48%

$

$

$

$

$

$

$

$

$

      45,616

     233,807

$

$

$

$

     566,020

     266,471

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,002,175$

   2,085,748$

PENDING

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GARFIELD            

WIBAUX              

WIBAUX              

Days

Days

P

S

S

00057

00261

00261

212.4

8.93

0

220.4

13.46

8.93

8

4.53

8.93

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.903

7.306

14.403

MI

MI

MI

KM

KM

KM

73.206

MI

KM

ATKINS-TOM 444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING
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STPP 39-1(29)12

BR 566-1(5)4

IM 94-5(33)189

IM 94-3(58)85

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

CULVERT REPAIR - 7KM E FALLON

FORSYTH-EAST & WEST (WB)

2148

4237

5958

5147

029

005

033

058

000

000

000

000

140

221

141

181

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

 & EAST BOUND LANES,GRADE,GRAV

 SURFACING,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

CULVERT REPAIR UNDER BOTH WEST

MILL,FILL,PLANT MIX BITUMINOUS

05/05/03

12/29/03

05/13/05

04/05/04

07/07/03

04/28/04

05/17/05

05/26/04

11/18/04

10/14/04

07/23/05

07/28/05

08/01/05

  8,854,520

    377,106

    508,594

  3,365,901

   8,292,962

     293,933

     679,141

   2,943,532

          0

          0

          0

-     4,270

           0

           0

200

60

40

75

0

0

0

0

     829,296

      35,272

     101,871

     235,483

           0

           0

     721,388

      50,253

      56,045

     166,222

   8,190,688

     264,018

     622,618

   3,076,628

District 4 - Glendive

01203

01C03

01E05

17304

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

CENTURY COMPANIES, INC.       

PRINCE, INC                   

  8,292,962

    293,933

    679,141

  2,939,262

    200

     60

     40

     75

99

90

92

105

87

142

55

71

99

98

132

8.8

19

9

5.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 27.877
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,106,121

  12,209,568$

-      4,270$

  12,205,298$

  12,209,568$  12,153,952

   1,201,922

100 % 8.2 %

407 MARTIN, DOUGLAS     
    375

      0

    375

95%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     993,908$

   1,201,922$

PENDING

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

ROSEBUD             

                    

ROSEBUD             

Days

Days

P

S

I

I

00039

00566

00094

00094

12.4

3.77

189.33

85.4

21.41

4.037

189.33

104

9.01

.267

0

18.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.532

.43

0

30

MI

MI

MI

MI

KM

KM

KM

KM

44.962

MI

KM

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING

PENDING
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NH 99-1(7)18

NHTSA 0002(393)

NH 1-9(38)573

STPP 2-2(29)84

29 KM NORTH OF MALTA - NORTH

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

BAKER - EAST

4833

3457

2147

4835

007

393

038

029

000

000

000

000

181

310

150

181

VERLAY,SEAL & COVER

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

LEVELING,PLANT MIX SURFACING O

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

COLD MILLING,PLANT MIX BIT.SUR

03/08/04

10/06/03

07/09/04

03/07/05

05/20/04

03/11/04

08/16/04

08/08/05

07/25/05

07/08/05

  1,282,368

  2,115,792

  7,040,269

  1,721,130

   1,348,345

   1,699,692

   7,011,759

   1,915,392

          0

    172,678

          0

-    31,346

           0

           0

           0

90

150

150

60

0

15

0

0

     107,868

     254,954

     560,941

     191,539

           0

           0

           0

      87,691

     218,476

     438,912

      48,898

   1,373,428

   1,742,777

   2,836,677

     876,626

District 4 - Glendive

02204

04903

06B03

02205

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

  1,348,345

  1,872,369

  7,011,759

  1,884,046

     90

    165

    150

     60

102

103

40

46

81

86

78

26

93

100

58

82

6.4

12.5

15.5

5.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,438,429

  10,059,796$

     172,678$

  10,232,473$

  10,059,796$   5,952,882

     923,763

59% 12.5 %

402 PISK, RANDAL        
    390

     15

    405

83%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     745,079$

     923,763$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

VARIES              

VALLEY              

FALLON              

Days

Days

P

P

00099

00002

18.1

84

29.2

95.5

11.1

11.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.903

18.548

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPP 27-2(16)36

STPS 323-1(16)25

STPS 323-1(24)25

STPP 51-3(3)60

BAKER - NORTH

40 KM S OF EKALAKA-SOUTH

40 KM S OF EKALAKA-S (PHASE II

SIDNEY-WEST

4836

4138

4138

2151

016

016

024

003

000

000

000

000

181

140

140

140

UMNOUS SURFACING,OVERLAY & SEA

DENING,SEAL & COVER

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

GRADING & GRAVEL SURFACING

PLANT MIX SURFACING OVERLAY,WI

05/27/04

07/09/04

08/12/05

12/29/03

07/27/04

08/24/04

03/29/04

08/19/05

  2,002,485

  5,254,740

  4,915,208

  8,047,019

   2,111,111

   6,069,968

   6,150,370

   7,135,189

-     3,590

- 4,500,776

          0

    284,176

   2,128,398

           0

           0

60

140

0

180

0

18

0

2

     168,889

     546,297

     553,533

     713,519

      85,136

           0

           0

      67,741

     392,624

       1,537

     544,378

   2,085,553

   1,594,006

           0

   7,210,107

District 4 - Glendive

02504

03504

05905

03C03

PRINCE, INC                   

FROST CONSTRUCTION CO.        

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,107,521

  1,569,192

  6,150,370

  7,419,365

     60

    158

      0

    182

98

26

0

101

80

72

0

76

103

56

100

3.2

24.6

7.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 36.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,893,563

  16,246,841$

-  4,535,712$

  11,711,129$

  16,264,128$   4,556,185

   1,460,258

28% 11.2 %

408 RUDE, DWAYNE        
    260

     18

    278

72%37%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     510,800$

   1,376,505$

PENDING

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FALLON              

CARTER              

CARTER              

RICHLAND            

Days

Days

S

S

P

00323

00323

00051

24.876

24.876

59.9

37.591

37.591

71.126

12.715

12.715

11.226

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.508

20.508

18.106

MI

MI

MI

MI

KM

KM

KM

KM

59.564

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPS 253-1(9)23

NH-STPE 23-2(24)76 F

NH 37-3(11)85

MT 323-1(22)60

37 KM NW OF TERRY - NORTH

BROADUS - EAST

EPSIE - E & W

ALZADA - NORTH (PHASE II)

2824

1517

2149

4138

009

024

011

022

000

000

000

000

140

140

140

160

.SURFACING

SE,PL.MIX OVERLAY,SEAL & COVER

OUS SURF,DRAINAGE,FENCE,SEEDIN

NG,SEAL & COVER

GRADING,GRAVEL & PLANT MIX BIT

GRD,A GRVL OR CEMENT BASE COAR

GRADE,GRAVEL,PLANT MIX BITUMIN

GRAVEL,PLANT MIX BITUM SURFACI

03/07/05

09/26/02

02/07/05

10/13/04

04/27/05

11/14/02

03/17/05

02/02/05

11/11/04

  8,598,632

 15,612,035

 10,071,559

  3,126,966

   9,715,157

  16,306,928

  11,733,455

   2,877,140

     28,000

    505,244

-     1,119

     20,370

           0

  17,208,014

           0

           0

200

220

180

60

0

4

0

0

     777,213

   1,304,554

     938,676

     230,171

           0

   1,299,762

           0

           0

     187,138

   1,229,227

     415,481

     148,761

   1,793,774

  16,852,203

   5,732,469

   2,723,213

District 4 - Glendive

05205

01702

02105

04904

E.H. OFTEDAL AND SONS, INC.   

E.H. OFTEDAL AND SONS, INC.   

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

  9,743,157

 16,812,172

 11,732,336

  2,897,511

    200

    224

    180

     60

18

98

49

95

24

95

44

65

39

96

40

103

10.4

7.3

7.2

5.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 24.826
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,645,651

  16,850,346$

     312,176$

  17,162,522$

  16,850,346$   9,003,881

   1,490,732

53% 8.1 %

411 SLASKA, JIM         
    380

      2

    382

68%49%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     731,516$

   1,490,732$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PRAIRIE             

POWDER RIVER 

POWDER RIVER 

CARTER              

Days

Days

S

P

P

S

00253

00023

00037

00323

23

76.56

84.8

59.715

36.6

91.97

95.8

71.739

13.6

15.41

11

12.024

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.935

24.855

17.742

19.394

MI

MI

MI

MI

KM

KM

KM

KM

40.041

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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District 4 - Glendive

3

Project Mgr. Totals for :

Proj. Count: 38.434
Project Mgr. Total Length:

  28,810,560

  30,917,523$

     524,495$

  31,442,019$

  31,818,609$  25,307,885

   2,473,401

80% 7.1 %

410 SWANSON, ROBERT E.  
    460

      4

    464

75%73%

$

$

$

   1,793,469$

   2,468,609$

Project Id

Project Description

UPN Number Contract No.

410Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SWANSON, ROBERT E.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

436-2704
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

roswanson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

61.991

MI

KM

MI
KM
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District 4 - Glendive

39

District Totals:

Proj. Count: District Total  Length:
237.271

 137,978,155

 142,514,956$

-  2,278,221$

 140,236,734$

 144,457,384$ 104,305,228

  12,796,442

72% 8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,775

     79

  3,854

83%

Time
Used

62%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,357,788$

  13,390,523$

Engineer

Estimate

Cont.

Pymts.

Days

382.694

MI

KM
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STPX 56931(2)

STPHS 532-1(4)12

STPU-NH-STPP-STPS 0002(710)

BR 420-1(4)0

STPP 14-5(16)196

LOCKWOOD TO JOHNSON LANE

SLOPE FLATTENING-NORTH OF LAUR

2001 - D5 - ELECTRICAL

SHEEP CREEK - ABSAROKEE

MELSTONE-EAST & WEST

5214

3641

4588

3435

2152

002

004

710

004

016

000

000

000

000

000

181

310

410

222

140

FACING,SEAL & COVER & PAVEMENT

EL

SYSTEMS

 BOX CULVERT

 & SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

SLOPE FLATTENING-NORTH OF LAUR

UPGRADE OF VARIOUS ELECTRICAL

REPLACEMENT OF A BRIDGE WITH A

GRADE,GRAVEL,PLANT MIX SURFACE

05/26/05

09/06/02

02/07/05

07/09/04

05/05/03

07/14/05

11/08/02

03/15/05

10/19/04

06/26/03

05/19/03

05/16/05

03/30/05

10/06/04

    358,418

    121,638

    615,052

    127,924

  9,701,519

     338,888

     118,008

     493,926

     183,304

  10,099,238

          0

-       910

     11,208

     24,314

    235,807

           0

     136,740

     202,978

30

30

45

45

220

0

0

5

6

11

      33,889

      11,801

      49,393

      18,330

     807,939

           0

      54,696

      64,953

      24,860

      53,544

      83,017

      42,689

     990,745

     315,911

     131,743

     476,094

     205,362

  10,254,557

District 5 - Billings

01505

01602

03105

05B03

11403

JTL GROUP, INC.-BILLINGS      

J & S CONSTRUCTION INC.       

ACE ELECTRIC  INC             

BULLOCK CONTRACTING           

WICKENS CONSTRUCTION, INC.    

    338,888

    117,098

    505,134

    207,618

 10,335,045

     30

     30

     50

     51

    231

93

96

96

101

102

73

98

168

66

123

90

40

86

39

83

7.9

40.6

17.4

20.8

9.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.69
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,924,551

  11,233,364$

     270,419$

  11,503,783$

  11,271,770$  11,383,667

     921,352

101 % 10.5 %

501 BERGEN, PERRY       
    370

     22

    392

75%118 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,194,855$

   1,010,870$

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

STILLWATER          

MUSSELSHELL

Days

X

S

S

P

56931

00532

00420

00014

0

10.1

.2

196.1

2.6

8.59

.2

206.7

2.6

-1.51

0

10.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.194

-2.435

0

17.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.856

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING
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SFCX-STPHS 56(54)

SMP 0599(02)

NH 16-1(45)1

CM 1012(3)

CM 1029(2)

SAFETY IMPROVEMENTS - OLD US 3

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

4443

4731

4367

5168

5169

054

002

045

003

002

000

000

000

000

000

310

999

181

181

181

RPL,PL MIX SURF,GRDRL,SIGN,PV

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

 OVERLAY

GRADE,GRAVEL,DRNG,IRR STR,BRG

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

08/30/04

07/13/01

03/08/04

05/27/04

05/27/04

02/03/05

08/20/01

05/04/04

08/09/04

08/09/04

10/18/01

03/10/05

01/12/05

01/12/05

01/07/02

  4,264,852

    125,063

  1,593,783

    419,664

    377,974

   3,630,714

      74,988

   1,732,222

     438,389

     407,011

     90,426

          0

          0

          0

          0

           0

           0

   1,858,965

           0

     407,011

120

0

60

30

30

3

0

0

0

0

     399,379

       7,499

     138,578

      48,223

      44,771

           0

           0

     353,203

           0

      89,542

     459,020

           0

     269,031

      44,214

      51,844

   1,896,673

      75,082

   1,860,715

     405,435

     416,698

District 5 - Billings

06404

10601

13204

13504

13504

EMPIRE SAND AND GRAVEL COMPANY

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

  3,721,140

     74,988

  1,732,222

    438,389

    407,011

    123

      0

     60

     30

     30

52

100

100

92

102

115

0

76

92

58

67

122

90

90

24.2

14.5

10.9

12.4

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     822,133

      92,994

97 11.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 8.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,781,336

13504

   6,283,324$

      90,426$

   6,373,750$

   6,410,067$   4,654,603

     638,450

73

%

% 17.7 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

90 %70 %

    210

      3

    213

86%92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      96,058

$

$

     137,765$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     824,109$

     897,846$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FAVERO CRAIG        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4059

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

CARBON              

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

Days

X

P

U

U

56788

00016

01012

01029

.1

0

1.07

0

.328

2.3

0

4.66

1.73

1.582

2.2

0

3.59

1.73

1.254

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.548

0

5.79

2.79

2.023

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

14.151

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



14-SEP-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 52 of 61

NH 57-5(27)159

NH 57-5(30)159

STPP 14-5(18)189

MT 236-1(10)44

MOSBY REST AREA

CULVERTS-MOSBY EAST

MUSSELSHELL E & W

CLAGETT HILL

2013

4728

1302

3176

027

030

018

010

000

000

000

000

111

141

140

120

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADING,GRAVEL & PLANT MIX SUR

GRADING & GRAVEL SURFACING

04/29/04

11/15/04

09/26/02

05/26/05

06/14/04

06/16/05

11/25/02

08/15/05

12/01/04

07/06/05

  2,153,988

    419,804

  7,998,888

  4,618,448

   2,001,308

     469,286

   7,841,903

   2,832,553

    199,300

    113,211

    285,898

    100,828

           0

           0

   8,154,909

           0

120

60

180

120

18

14

7

4

     300,196

      61,007

     784,190

     283,255

           0

           0

   1,159,315

           0

     240,569

      72,281

   1,119,241

      86,873

   2,048,441

     326,989

   8,139,389

      28,327

District 5 - Billings

02404

05804

07702

16405

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

M K WEEDEN CONSTRUCTION, INC. 

M K WEEDEN CONSTRUCTION, INC. 

  2,200,608

    582,497

  8,127,801

  2,933,380

    138

     74

    187

    124

102

70

100

1

80

118

97

31

99

70

89

10

11.7

22.1

13.8

306.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 2.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,191,128

  13,145,050$

     699,237$

  13,844,286$

  13,458,056$  10,543,146

   1,428,648

78% 14.4 %

506 GOLOB/STUDEBAKER-LEW
    480

     43

    523

70%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,518,964$

   1,803,773$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB/STUDEBAKER-LEW

MORK/STUDEBAKER-BLGS

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1321

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

GARFIELD            

MUSSELSHELL

FERGUS              

Days

Days

P

P

00057

00057

159.8

158.8

159.8

161

0

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

3.548

MI

MI

MI

MI

KM

KM

KM

KM

3.548

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

BR 9048(11)

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

STILLWATER RIVER-N.E. OF ABSAR

4575

4913

3920

2295

644

709

024

011

000

000

000

000

411

410

221

221

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

 CONCRETE BEAM BRIDGE

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

GR.,AGG.APPROACHES,PRESTRESSED

04/29/04

04/29/04

02/09/04

03/16/00

09/13/04

09/13/04

03/31/04

04/05/00

06/22/05

06/22/05

08/11/05

03/18/02

    146,334

    271,893

  1,298,150

  1,183,040

     178,569

     277,007

   1,226,635

     823,782

          0

          0

          0

     90,578

     186,135

     344,510

   1,250,541

   1,084,320

60

60

120

150

0

0

0

13

      26,785

      41,551

     183,995

     123,567

      52,080

      84,750

     275,119

     162,648

      25,798

      56,314

     192,307

     202,131

     173,408

     274,080

   1,233,204

     945,603

District 5 - Billings

03B03

03B03

05104

08699

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

EDWARD T COPPS CONST.         

    178,569

    277,007

  1,226,635

    914,360

     60

     60

    120

    163

93

80

99

87

50

66

70

124

97

97

98

98

14.9

20.5

15.6

21.4

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     530,645     447,488

      68,336

84 18.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,899,417

03B03

   2,505,993$

      90,578$

   2,596,571$

   2,865,506$   2,626,295

     375,898

92

%

% 18.1 %

%

502 MORK/STUDEBAKER-BLGS

TIED

TIED

     60

      0

     60

97 %60 %

    330

     13

    343

98%83%

$

$

$

$

$

$

$

$

$

$

$

$

      82,112

$

$

     136,830$

$

$

$

$

$

$

$

$

$

$

$

$

$

     476,550$

     574,597$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MORK/STUDEBAKER-BLGS
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

STATEWIDE           

CARBON              

STILLWATER          

Days

X

L

05129

48132

.2

.1

.2

.1

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

M

MI
KM

MI

MI

MI

MI
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STPS 310-2(5)27

SFCS 313-1(14)29

STPS 384-1(19)13

BR 9002(31)

NH 37-1(23)0

MUSSELSHELL CO LINE - NW

9 KM SOUTH OF ST. XAVIER - SOU

EAST OF HARDIN - EAST

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

2974

4893

5205

4159

4063

005

014

019

031

023

000

000

000

000

000

140

180

181

221

150

FACING

 COVER,BRIDGE RAIL REVISION &

 COVER,& BRIDGE RAIL REVISION

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

GRADING,GRAVEL & PLANT MIX SUR

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

08/02/04

05/26/05

05/26/05

10/06/03

06/02/03

08/26/04

08/25/05

08/25/05

03/30/04

03/15/04

11/26/04

08/09/05

  2,590,262

    633,695

  1,994,538

    698,158

 13,107,362

   2,828,283

     720,481

   2,316,255

     750,662

  15,196,471

-       627

          0

          0

          0

- 1,472,075

           0

           0

           0

           0

           0

120

75

75

120

200

0

0

0

0

-32

     282,828

      72,048

     231,625

     112,599

   1,291,700

           0

           0

           0

           0

           0

     205,128

      13,224

      10,611

      82,717

   1,051,141

   2,860,016

       6,680

      23,686

     667,482

  12,873,089

District 5 - Billings

09704

10105

10105

17303

24403

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

  2,827,656

    720,481

  2,316,255

    750,662

 13,724,396

    120

     75

     75

    120

    168

101

1

1

89

85

73

18

5

73

81

83

47

47

96

95

7.2

198

44.8

12.4

8.2

2

Contract Totals for :

Proj. Count:
   2,628,233

  3,036,736

           0

   3,036,736

   3,036,736      30,366

     303,673

1 78.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 33.652
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,024,015

10105

  21,812,152$

-  1,472,702$

  20,339,450$

  21,812,152$  16,430,953

   1,990,800

75

%

% 8.3 %

%

505 MUHLBEIER, JAY      

TIED

TIED

     75

      0

     75

47 %8 %

    515

-    32

    483

85%68%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      23,835

$

$

     303,673$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,362,821$

   1,990,800$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE,MUS

BIG HORN            

BIG HORN            

BIG HORN            

BIG HORN            

Days

S

S

S

X

P

00310

00313

00384

02202

00037

26.1

29.02

12.6

.4

0

32.342

34.23

25.7

.6

8.9

6.242

5.21

13.1

.2

8.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.068

8.403

21.129

.323

14.355

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

54.278

MI

KM

NEVILLE-GARY 657-0232

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 14-3(16)99

STPP 43-1(21)21

SFCS 381-1(5)0

SFCS 419-1(11)0

SECOND STREET - HARLOWTON

SLIDE REPAIR - NE OF HILGER

JCT US 12 - SOUTH

JCT MT 78 - SOUTHWEST

4373

4378

5203

5183

016

021

005

011

000

000

000

000

180

310

181

183

NG OVERLAY,SEAL & COVER,SIDEWA

AVATION,STEPPED SLOPE EMBANKME

NG,SEAL & COVER & PAVEMENT MAR

AVEMENT MARKINGS

COLD MILLING,PLANT MIX SURFACI

SLOPE STABILIZATION,TRENCH EXC

COLD MILLING,PLANT MIX SURFACI

CRACK SEALING,SEAL & COVER & P

08/02/04

12/13/04

02/07/05

02/07/05

08/30/04

02/16/05

06/15/05

07/27/05

06/20/05

    909,202

    857,114

    675,911

    509,361

     979,979

     494,643

     462,264

     448,095

          0

     99,860

          0

          0

     978,479

     606,370

           0

           0

90

45

40

30

0

9

0

1

     117,597

      74,197

      60,094

      53,771

     156,556

     230,383

           0

           0

     142,264

     139,126

      23,485

      47,243

     942,043

     530,256

     442,832

      84,859

District 5 - Billings

03704

06C04

11105

13105

RIVERSIDE CONTRACTING, INC.   

M K WEEDEN CONSTRUCTION, INC. 

EMPIRE SAND AND GRAVEL COMPANY

RIVERSIDE CONTRACTING, INC.   

    979,979

    594,504

    462,264

    448,095

     90

     54

     40

     31

96

87

96

19

91

60

39

88

96

44

95

113

15.1

26.2

5.3

55.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23.336
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,951,588

   2,384,981$

      99,860$

   2,484,842$

   2,495,208$   1,999,990

     305,659

80% 17.6 %

504 SANDINE DON         
    205

     10

    215

85%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     352,118$

     500,804$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0261

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

WHEATLAND           

FERGUS              

MUSSELSHELL

STILLWATER          

Days

Days

P

P

S

S

00014

00043

00381

00419

98.99

20.409

0

0

100.53

20.977

4.828

16.4

1.54

.568

4.828

16.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.484

.916

7.787

26.452

MI

MI

MI

MI

KM

KM

KM

KM

37.639

MI

KM

KRINGS-DAMIAN

KRINGS-DAMIAN

444-6225

444-6225

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



14-SEP-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 56 of 61

CM-STPU 6904(1)

IM 90-7(75)360

CM 6901(3)

STPX-STPS-BR-IM 56(50)

STPHS 81-1(12)36

MAIN ST IMPROVEMENTS - LAUREL

DEHART-EAST & WEST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

2000-GUARDRAIL-35 KM E DENTON

4464

3439

5170

4645

4709

001

075

003

050

012

000

000

000

000

000

310

140

181

510

310

MIX BITUMINOUS SURFACING,DRAIN

CING AND DIGOUTS

NG OVERLAY,SEAL & COVER,ADA

SIDEWALKS,CURB & GUTTER,PLANT

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

GUARDRAIL,FENCING & SIGNING

04/07/05

07/07/03

11/15/04

10/13/04

04/29/04

05/13/05

08/04/03

03/25/05

12/06/04

10/12/04

10/07/04

07/15/05

11/23/04

08/23/05

    249,184

  8,690,235

    316,663

    443,042

     94,092

     241,274

   8,322,646

     323,728

     358,367

      83,082

          0

     66,820

          0

          0

          0

           0

   8,472,722

           0

      83,082

45

140

60

0

30

0

3

0

0

0

      33,778

     832,265

      48,559

      28,669

      12,462

           0

     832,265

           0

      33,233

      51,671

     486,781

      58,037

      57,547

      23,085

     203,314

   8,465,175

     300,088

     335,332

      75,031

District 5 - Billings

05C04

07603

10704

12504

13404

J & S CONSTRUCTION INC.       

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

UNITED RENTALS HWY TECH INC   

    241,274

  8,389,466

    323,728

    358,367

     83,082

     45

    143

     60

      0

     30

84

100

93

94

90

153

58

120

201

69

98

97

75

23

25.4

5.8

19.3

17.2

30.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 5.805
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,793,216

   9,329,097$

      66,820$

   9,395,917$

   9,479,173$   9,378,940

     955,733

99% 7.2 %

508 SHUPAK,TOM          
    275

      3

    278

85%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     677,121$

     976,504$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

YELLOWSTONE 

YELLOWSTONE 

FERGUS              

Days

U

I

U

P

06904

00090

06901

00081

0

360

0

35.5

.55

364

.955

35.8

.55

4

.955

.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.887

6.452

1.54

.484

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

9.363

MI

KM

NORDHAGEN-BLAIR

URBAN-LAWRENCE

444-9128

444-6224

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 45-1(17)8

STPP 45-1(21)4

BR 9033(14)

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

HALF BREED CREEK - 10 KM SOUTH

1300

4606

4546

017

021

014

000

000

000

140

140

222

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

LVERT,PLANT MIX OVERLAY,SCHOOL

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

BRIDGE REPLACEMENTS W/STEEL CU

02/09/04

02/09/04

05/09/05

03/29/04

03/29/04

08/08/05

  8,409,892

    102,584

    224,880

   8,801,013

     103,822

     169,601

  1,349,853

      8,000

          0

     106,159

           0

180

180

60

29

0

0

     880,101

      10,382

      25,440

      40,340

           0

   1,068,333

      14,461

      30,009

   9,992,313

     101,907

       8,215

District 5 - Billings

02903

02903

02405

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

WINKLER CONSTRUCTION          

 10,150,866

    111,822

    169,601

    209

    180

     60

114

96

5

121

36

118

90

104

27

10.7

14.2

365.3

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

   8,907,172  10,094,220

     890,483

113 10.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

   8,907,172$  10,094,220

     890,483

113

%

% 10.7 %

%

509 STUDEBAKER-HARLOWTON

TIED

TIED

    180

     29

    209

90 %118 %

    180

     29

    209

90%118 %

$

$

$

$

$

$

$

$

$

   1,082,794

$

$

     920,441$

$

$

$

$

$

$

$

$

$

$

$

   1,082,794$

     920,441$

PENDING

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER-HARLOWTON

TAYLOR, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

632-4236

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS

SWEET GRASS

MUSSELSHELL

Days

Days

P

P

X

00045

00045

33108

8

3.97

3.1

17.2

3.97

3.1

9.2

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

0

MI

MI

MI

KM

KM

KM

14.839

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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BR 568-1(13)0

IM 94-1(64)23

MT (008)

BR 306-1(11)1

BR 9002(30)

BNRR-2 KM WEST OF POMPEY'S PIL

POMPEY'S PILLAR INTERCHANGE

SLIDE REPAIR - BEARTOOTH PASS

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

4004

4574

4374

4244

3994

013

064

008

011

030

000

000

000

000

000

221

310

140

221

221

CTURE & APPROACHES

UMNIOUS SURFACING

X BITUMINOUS SURFACING

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

CONCRETE PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

DIGOUTS,GRAVEL,PCCP & PLANT MI

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

10/06/03

10/06/03

09/02/03

03/08/04

05/14/02

11/19/03

11/19/03

10/16/03

04/05/04

07/30/02

05/27/04

08/11/05

10/15/03

09/27/04

  2,483,677

    832,694

  1,084,158

    730,722

    379,410

   2,634,549

     731,588

     496,721

     656,039

     396,112

     67,430

          0

          0

     80,000

     21,772

   2,999,252

           0

     747,926

     422,982

180

180

0

100

75

3

0

0

12

3

     316,146

      87,791

      59,607

      85,285

      51,495

     395,523

           0

     142,106

     143,814

     305,581

     193,036

      68,364

     100,851

     114,631

   2,633,838

     686,259

     441,188

     738,723

     394,998

District 5 - Billings

04103

04103

08803

09204

14402

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

  2,701,979

    731,588

    496,721

    736,039

    417,884

    183

    180

      0

    112

     78

88

94

89

99

93

77

220

115

71

80

99

101

99

121

11.6

28.1

15.5

13.7

29

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,730,840   3,320,097

     403,937

89 15

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      3

    183

99 %103 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     498,617

$

$

     483,314$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

CARBON              

STILLWATER          

BIG HORN            

Days

S

I

P

S

X

00568

00094

00028

00306

02318

.024

23.26

51.15

.969

6.8

.026

25.62

51.32

1.036

6.8

.002

2.36

.17

.067

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.003

3.806

.274

.108

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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SFCS 568-1(16)0

AR 5102042(1)

POMPEYS PILLAR INTERCHANGE - W

BRIDGE REPAIR - MOSSMAIN INT

5184

4961

016

001

000

000

181

999

 & SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

BRIDGE REPAIR-MOSSMAIN INT.

02/07/05

06/07/02

04/27/05

07/08/02

08/11/05

08/16/02

10/10/02

    127,862

     59,013

     126,571

      78,489

          0

      4,000

           0

           0

30

30

0

0

      12,657

      11,773

           0

           0

      15,229

           0

     145,932

      79,078

District 5 - Billings

16105

17502

JTL GROUP, INC.-BILLINGS      

DIAMOND CONSTRUCTION, INC.    

    126,571

     82,489

     30

     30

115

101

120

0

53

50

10.4TBD %

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 3.343
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

   5,922,416

   5,289,670$

     173,202$

   5,462,872$

   5,773,130$   5,128,231

     650,194

89% 16.1 %

507 TAYLOR, MIKE        
    475

     18

    493

88%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

     827,701$

     878,711$

NONE

NONE

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

Days

S 00568

.33

0

1.074

0

.744

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.2

0

MI

MI

KM

KM

5.391

MI

KM

NEVILLE-GARY 657-0232

E

MI
KM

MI

MI
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District 5 - Billings

42

District Totals:

Proj. Count: District Total  Length:
98

  82,000,143

  80,888,466$

   1,375,693$

  82,264,159$

  82,472,234$  72,240,045

   8,157,217

88% 11.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,040

    109

  3,149

83%

Time
Used

87%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,317,033$

   9,554,346$

Engineer

Estimate

Cont.

Pymts.

Days

158.065

MI

KM
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Statewide Totals:

219Proj. Count: 729.058
State Total Length:

 526,343,684

 519,498,695$

   8,801,243$

 528,299,931$

 531,603,325$ 418,279,889

  51,934,283

79% 9.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 15,235

    674

 15,909

Cont. Days

Chng. Ord.

Total. Cont.

79%

Time
Used

71

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  41,348,191$

  58,203,813$

Engineer

Estimate

Cont.

Pymts.

Days

1175.899

MI

KM


